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We promised to keep you informed about the Main Street Streetscape Project and are providing weekly updates for that
purpose. Construction of critical or strategic infrastructure remains exempt from the Monterey County shelter-in-place and
the California stay-at-home orders. Work is progressing and various procedures are being used to help assure public and
worker safety during these difficult times. Much-needed rain is also affecting the Central Coast region and temporarily
slowing planned construction activities in the 300 block. Recovery and progress options to keep the project on schedule for
completion in the April - May time frame will be considered as rains recede. Thank you for your patience and
understanding. Stay safe and please let us know if you have any questions or concerns. We are all in this together.

Status Update

The Week of January 25 - 29, 2021 and Looking Ahead for the Weeks of February 1 - 12
________________________________________________________________________________________________
An Emergency Order was issued by the City related to COVID-19 that applies to the public as well as to businesses.
Updates about the Local Emergency Declaration and Orders can be found on the bottom of the page on this
link: https://www.cityofsalinas.org/residents/covid-19-novel-coronavirus Currently, the State is permitting
outdoor dining to resume and some additional restrictions affecting businesses have been modified. Please check
guidelines currently in effect and please continue to wear masks.
__________________________________________________________________________________________________

Activities During the Week of January 25 - 29: What Is Being Accomplished ?
100 BLOCK
 No further activity until February.
200 BLOCK
 Trash receptacles installed.
300 BLOCK
 Sidewalk area adjacent to the buildings has been left in place for pedestrian access to businesses. Pedestrian
access will continue to be maintained on both sides of the street.
 The 300 block remains closed to through-traffic and on-street parking.
 Preparation and construction work installing underground utilities for electric, irrigation, and storm drains
continued on Monday and Tuesday.
 On Tuesday, some activity switched to preparation for rain, hoping to avert water accumulation and heavy
ground saturation in open and trench areas.
 Temporary delays in the construction schedule are now resulting from the rainstorms. Resuming construction
is dependent on the impacts of rainfall and levels of saturated ground conditions.

_____________________________________________________
Upcoming Activity: What Is Anticipated to Occur In The Next Two Weeks?
100 BLOCK
 Signal work at the intersection of Main/Gabilan will continue and the signal is on flash. The intersection will
continue to function as a four-way stop until signal work is complete. This project is part of the City's Downtown
Complete Streets Project.
 Final landscaping for placement of trees will depend on delivery of materials. Landscaping work is scheduled to
start in February depending on weather and materials.

200 BLOCK
 Two-way traffic flow and on-street parking will be maintained. Traffic or parking adjacent to active landscape or
Mid-Plaza Theme column work may be temporarily restricted during the day.
 Final landscaping work is dependent on availability of materials. Work will not begin until some point in
February.
 Installation of the four (4) theme columns with lighting, adjacent to the Salinas Rotary Arch pillars, is on hold
until the 300-block electrical underground improvements are installed.
 Barricades will be maintained around the landscaped areas and theme-column foundations in the mid-block
Plaza area.
 Signal work at the intersection of Main/Alisal will continue while the signal is on flash. The intersection will
continue to function as a four-way stop until signal work is complete.
 Directional and parking signage will be maintained.
300 BLOCK
 Construction activity will continue with installation of underground utilities and additional preparation for
replacement of curbs, gutters, and sidewalks.
 Installation of the concrete curbs is currently planned to commence at the end of the first week in February.
 Scheduling of work activities may have to be adjusted due to rain and saturated ground conditions.
 The block will remain closed to parking and vehicle traffic during reconstruction through mid-April.
 Pedestrian access to businesses on both sides of the block will be provided during the block closure.
 Signal work at the intersection of Main/Alisal will continue for the signal to be placed on flash per the City's
Downtown Complete Streets Project. The intersection will continue as a four-way stop until work is completed.
 Traffic on Alisal will remain limited to one lane in each direction as determined in the new striping plan.
 Signal work at the intersection of Main/San Luis will temporarily remain inactive and the intersection will
continue as a two-way stop.

_________________________________________________________
Future Construction Activity and Information: What Is Planned To Happen and When?


Continue off-site work on the Salinas Rotary Arch as materials are received. The current estimate for resuming
work on the concrete pillars is late February.
 Landscaping in the 100 and 200 blocks will restart in February. Parking adjacent to the landscape work may be
temporarily restricted during the day. Lane or road closures may be required when the trees are planted.
 Construction of the 300 block improvements and the Alisal intersection pavement reconstruction will continue
through April.
 Signal work at the intersection of Main/San Luis will continue while the signal is being reconstructed. The
intersection will function as a two-way stop until signal work is complete.
 Construction schedule adjustments may be necessary due to delays in receiving products needed for
construction, or due to weather or other unanticipated events.
 Project completion is currently still estimated to be in April 2021.
 A separate City project (the Downtown Complete Streets Project) continues progress along West Alisal between
Acacia and Lincoln Avenue. The Downtown Complete Streets Project also provides new signals at the Alisal and
Gabilan/Main intersections. Whenever possible, work activities are coordinated between the Main Street and
Complete Streets projects to minimize disruptions. For more information, please contact the City's Public Works
Department or click here .
______________________________________________________________

Businesses Open / Community Events





Wearing of masks and social-distancing are required throughout the City. Guidelines may require periodic
additional restrictions.
Many businesses in Downtown remain open during construction and COVID-related restrictions. Most
businesses offer curbside pick-up service. Take-out services are provided by restaurants/food service
businesses, and outdoor dining has again been permitted by the State. Please contact individual businesses for
more details.
Steinbeck Center is conducting virtual events. For more information: info@steinbeck.org

_______________________________________________________________
Photos of the Week

Continued work on undergrounding of utilities on Monday then initial impacts from rain during the week.
_____________________________________________________________
Parking in the Downtown Area





Parking immediately adjacent to landscaping work areas may be temporarily reduced.
On-street parking in the 300 block will not be available through mid-April.
Signs in the Downtown area are in place to help direct the public to parking.
The Monterey Street Garage is open. Hours of operation are 7 a.m. - 7 p.m. on weekdays, and 8 a.m. - 8 p.m.
on weekends. Monthly permit rates are $30 and hourly rates are $1 per hour.
 Monthly permit rates for the Salinas Street Garage and Lots 5, 8 and 12 range between $30 - $45 per month.
 A parking validation program for 90-minute validated parking at the Monterey Street garage is available to
businesses affected by any temporarily loss of parking in front of their businesses. For information, click on
https://www.cityofsalinas.org/our-city-services/public-works/current-projects/main-street-streetscapeproject/news/validation-parking-service-available.
_________________________________________________________________________

Contact Information and How to Stay Informed



For general information about the Main Street Streetscape Project, please visit the project webpage: HERE , or
contact Patrick Fung, Assistant Engineer, by calling (831) 758-7186 or by email to patrickf@ci.salinas.ca.us .
Businesses and the public can sign up on the City's website to receive information about this project and other
City services at: https://www.cityofsalinas.org/main-street-master-plan

__________________________________________________________
Background Information About the Project and Improvements to the Downtown Area


The Main Street Streetscape Project is one of the first steps in implementing the Downtown Vibrancy Plan. The
Vibrancy Plan was adopted by City Council in 2015 as a strategic plan.
 The Downtown Vibrancy Plan provides the foundation for improving circulation, safety, and aesthetics in the
Downtown area. The Main Street Streetscape Project generally includes reconstruction of the sidewalks, ADAcompliant pedestrian access ramps, drainage improvements, lighting and electrical improvements, utility
relocations, landscaping with irrigation improvements, signing and markings for two-way traffic, high speed
fiber optic communication, traffic signal modifications, the Salinas Rotary Arch, and other public amenities.
________________________________________________________________

Project Funding
Project funding is provided by Measure X, a sales tax measure approved by Monterey County voters.

