

SLURRY SEAL IMPROVEMENTS PROJECT

SLURRY SEAL TENTATIVE SCHEDULE * *weather permitting (DOES NOT INCLUDE STRIPING)

Tuesday, May 28

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION	WIDTH	AREA SF	AREA SY
1	NORTH SANBORN ROAD (INSIDE LANES)	DEL MONTE	BORONDA	80	162,000	18000
1	COUGAR DRIVE	RAVEN CT	ANTELOPE DR	37	78,300	8700
6	LEWIS STREET	HEMINGWAY DR	LEWIS CIR	38	13,509	1501
1	PARTRIDGE STREET	FALCON DR	END	35	34,659	3851
1	PARTRIDGE WAY	FALCON DR	PARTRIDGE WAY	38	7,074	786
1	FALCON DRIVE	PARTRIDGE ST	BORONDA RD	40	10,215	1135
					305,757	33,973

Wednesday, May 29

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION	WIDTH	AREA SF	AREA SY
6	NATIVIDAD RD (OUTSIDE LANES)	E ALVIN	BORONDA	80	187,200	20800
1	WOLF COURT	ALL	ALL	32	37,593	4177
1	EAGLE DRIVE	COUGAR WAY	WOLF CT	34	28,170	3130
	John St	Intersection @ Sanborn				800
						28907

Thursday, May 30

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION	WIDTH	AREA SF	AREA SY
6	NATIVIDAD RD (INSIDE LANES)	E ALVIN	BORONDA	80	187,200	20800
	John St	Intersection @ Sanborn				950
	CONSTITUTION BLVD	PASS BY SAFEWAY				1050
	PASS BY JUVENILE HALL					250
						23050

Friday, May 31

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION	WIDTH	AREA SF	AREA SY
4	E LAUREL (OUTSIDE LANES)	NATIVIDAD	SANBORN	70	286,128	31792

Monday, June 3

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION	WIDTH	AREA SF	AREA SY
4	E LAUREL (INSIDE LANES)	NATIVIDAD	SANBORN	70	286,137	31793

Tuesday, June 4

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION	WIDTH	AREA SF	AREA SY
3	KIPLING STREET	LOS OLIVOS DR	SHELLEY WAY	17	46,620	5180
3	LOS OLIVOS DRIVE	LA CANADA WAY	DE LA VINA WAY	36	20,160	2240
3	COLERIDGE DRIVE	LOS OLIVOS DR	PRIMAVERA ST	34	28,395	3155
3	CHAUCER DRIVE	PADRE DR	END	37	23,328	2592
3	DICKENS DRIVE	CHAUCER ST	COLERIDGE DR	30	21,780	2420
	LARKIN ST	PASSES			18,900	2100
	CHAUCER DRIVE	East of Padre Dr			4,500	500
	PADRE DRIVE	East Blanco Rd to South of Chaucer			11,520	1280
	SAN BLANCO	Car Spots			1,800	200
	CHAUCER DRIVE	Water Spots			2,700	300
					179,703	19,967

SLURRY SEAL IMPROVEMENTS PROJECT

SLURRY SEAL TENTATIVE SCHEDULE *

*weather permitting (DOES NOT INCLUDE STRIPING)

Monday, May 20

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
5	FLINT CIRCLE	LARKIN ST	END
5	LARKIN STREET	KEARNY WAY	RICO
5	VICTOR STREET	POTRERO WAY	LARKIN ST
3	PADRE DRIVE	CHAUCER DR	W BLANCO RD
3	CHAUCER DRIVE	RIKER ST	END
3	LUTHER WAY	W BLANCO RD	PICO BLANCO ST
3	PICO BLANCO STREET	LUTHER WAY	SAN BLANCO DR
3	SAN BLANCO COURT	SAN BLANCO DR	END
3	SAN BLANCO DRIVE	PICO BLANCO ST	LOS OLIVOS DR

Tuesday, May 21

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
3	KIPLING STREET	LOS OLIVOS DR	SHELLEY WAY
3	LOS OLIVOS DRIVE	LA CANADA WAY	DE LA VINA WAY
3	COLERIDGE DRIVE	LOS OLIVOS DR	PRIMAVERA ST
3	CHAUCER DRIVE	PADRE DR	END
3	DICKENS DRIVE	CHAUCER ST	COLERIDGE DR
1	EAGLE DRIVE	COUGAR WAY	WOLF CT
1	WOLF COURT	ALL	ALL
1	COUGAR DRIVE	RAVEN CT	ANTELOPE DR

Wednesday, May 22

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
3	DICKENS DRIVE	COLERIDGE DR	KIPLING ST
3	DICKENS CIRCLE	DICKENS DR	END
3	COLERIDGE DRIVE	LOS OLIVOS DR	END
3	KIPLING STREET	SHELLEY WAY	BYRON DR
2	JOHN STREET (OUTSIDE LANES)	WOOD ST	E ALISAL

Thursday, May 23

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
3	COLERIDGE DRIVE	RIKER ST	END
3	RIKER CIRCLE	S RIKER ST	END
3	SOUTH RIKER ST	KIPLING	W BLANCO RD
2	JOHN STREET (INSIDE LANES)	WOOD ST	E ALISAL

Friday, May 24

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
3	LA JOLLA CIRCLE	LOS OLIVOS DR	END
3	LOS OLIVOS DRIVE	DE LA VINA WAY	W BLANCO RD
1	NORTH SANBORN ROAD (OUTSIDE LANES)	DEL MONTE	BORONDA
1	BISON CIRCLE	BISON WAY	END
1	BISON WAY	EAGLE DR	EAGLE DR
1	FALCON DRIVE	BISON WAY	EAGLE DR

SLURRY SEAL IMPROVEMENTS PROJECT

SLURRY SEAL TENTATIVE SCHEDULE *

*weather permitting (DOES NOT INCLUDE STRIPING)

Wednesday, May 8th

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
1	FREEDOM PARKWAY (OUTSIDE LANES)	CONSTITUTION	WILLIAMS

Thursday, May 9th

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
6	HEMINGWAY DRIVE	NANTUCKET BLVD	FITZGERALD
6	LEWIS STREET	HEMINGWAY DR	LEWIS CIR
6	HOLMES CIRCLE	HEMINGWAY DR	END
2	TOWT STREET	E ALISAL	E MARKET
5	CHEROKEE DRIVE	END	CHEROKEE CT
5	ESTRADA COURT	ALL	ALL
5	ESTRADA WAY	SLOAT	ESTRADA CT
3	VICTOR WAY	ALL	Victor St

Friday, May 10th

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
5	CHEROKEE DRIVE	CHEROKEE CT	W ALVIN ST
5	GENEVA WAY	VICTOR ST	POTRERO WAY
4	MCALLISTER ST	BRIGHTON ST	STEVENSON ST
4	MCALLISTER CIRCLE	MCALLISTER ST	END
4	FILBERT WAY	MCALLISTER ST	END
5	ADOBE DRIVE	VICTOR ST	SLOAT DR
5	FLINT WAY	LARKIN ST	COLTON DR
5	COLTON DRIVE	FLINT WAY	SLOAT DR
5	SUTRO CIRCLE	SLOAT DR	END
5	SLOAT DRIVE	SUTRO CIR	N DAVIS RD
3	SHELLEY WAY	KIPLING ST	KIPLING ST
3	VICTOR WAY	ALL	Victor St

Monday, May 13th

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
5	POTRERO WAY	SLOAT DR	VICTOR ST
5	SLOAT CIRCLE	SLOAT DR	END
5	SLOAT DRIVE	COLTON DR	SUTRO CIR
5	ESTRADA WAY	ESTRADA CT	END
5	COLTON DRIVE	SLOAT DR	ESTRADA WAY
5	STOKES WAY	LARKIN ST	COLTON DR
3	BYRON DRIVE	CHAUCER DR	KIPLING ST
3	PRIMAVERA WAY	KIPLING ST	PRIMAVERA ST
3	LA CANADA WAY	LOS OLIVOS DR	END
3	LOS OLIVOS DRIVE	KIPLING ST	LA CANADA WAY
3	PRIMAVERA STREET	COLERIDGE DR	KIPLING ST

SLURRY SEAL IMPROVEMENTS PROJECT

SLURRY SEAL TENTATIVE SCHEDULE *

*weather permitting (DOES NOT INCLUDE STRIPING)

Tuesday, May 14th

DISTRICT	ROAD NAME	BEGIN LOCATION	END LOCATION
5	LARKIN STREET	DAVIS RD	KEARNY WAY
5	VICTOR STREET	W ROSSI	POTRERO WAY
3	UNIVERSITY AVENUE	AMBROSE DR	W ACACIA ST
3	LAS CRUCES COURT	LAS CRUCES WAY	END
3	LAS CRUCES WAY	SAN BLANCO DR	END
3	SAN BLANCO DRIVE	LOS OLIVOS DR	LAS CRUCES WAY
3	LOS OLIVOS DRIVE	SAN BLANCO DR	KIPLING ST
3	LA JOLLA WAY	LOS OLIVOS DR	LA CANADA WAY
3	PASATIEMPO WAY	ALL	ALL
3	DE LA VINA WAY	LOS OLIVOS DR	PASATIEMPO WAY
5	VICTOR CIRCLE	VICTOR ST	END