



EXHIBIT D

SAMPLE DEVELOPMENT AGREEMENT

**CITY OF SALINAS PUBLIC SAFETY CENTER
DEVELOPMENT AGREEMENT**

Between

**a California nonprofit corporation
(Owner)**

And

("Developer")

**Dated as of
the __day of _____, 2017**

**City of Salinas Public Safety Center
Development Agreement
Table of Contents**

Recitals

1. Definitions.....

2. Development of the Project.....

 a. Fixed Price

 b. Tenant Improvement Allowance.....

 c. Other Costs.....

 d. Diligent Efforts; Relationship of the Parties.....

 e. Mutual Cooperation; Liability of Owner.....

 f. Term.....

3. Project Financing.....

 a. Issuance of Bonds.....

 b. Disbursal of Proceeds.....

 c. Termination of Agreement.....

4. Project Design.....

 a. Selection of Development Team for Project.....

 b. Design Contracts.....

 c. Project Budget.....

 d. Construction Drawings.....

 e. ADA Compliance.....

 f. Owner's Review.....

 g. Resubmittals.....

 h. Permit and Construction Documents.....

 i. Tenant's Contingency.....

5. Construction Management Services.....

 a. Preconstruction Phase.....

 b. Construction Phase.....

6. Permits.....

 a. Entitlement Permit.....

 b. Permits.....

 c. Costs.....

 d. Schedule and Delays.....

7. Construction.....

 a. Commencement of Construction.....

 b. Delays.....

 c. Guaranteed Maximum Construction Contract.....

 d. Construction Contracts.....

 e. Protection of Persons and Property.....

 f. Insurance During Construction.....

 g. Use of Project Contingency.....

 h. Warranties.....

 i. Correction of Work.....

 j. Developer Default.....

8. Changes to Work.....

- a. No Changes Without Owner Approval.....
 - b. Developer Approved Changes in the Work.....
 - c. Change Proposals Initiated by Owner.....
- 9. Payment of Project Costs.....
 - a. Applications for Payment.....
 - b. Payment Procedures.....
 - c. Review and Inspections.....
 - d. Requisition from Project Costs Account.....
 - e. Application for Payment for Tenant or Owner Costs.....
 - f. Initial Draw.....
 - g. Cost Overruns; Sufficiency of Funds to Complete Construction.....
- 10. Other Services by Developer.....
- 11. Developer's Fee and Overhead Allowance.....
 - a. Developer's Fee.....
 - b. Overhead Allowance.....
 - c. Payment of Developer's Fee.....
- 12. Completion of the Project.....
 - a. Substantial Completion of the Project.....
 - b. Notice of Substantial Completion.....
 - c. Completion of Punch List Items.....
 - d. Final Acceptance.....
 - e. Approval of Final Application for Payment.....
 - f. Requisition of Final Payment.....
 - g. Savings; Disbursement of Tenant's Contingency.....
 - Project Contingency.....
 - h. Certificate of Occupancy.....
- 13. Developer Representations; Warranties.....
- 14. Developer Obligations.....
 - a. As-Built Plans.....
 - b. Manuals.....
 - c. Warranties.....
 - d. Permits and Licenses.....
 - e. As-Built Survey.....
- 15. Indemnification.....
 - a. Developer's Indemnification.....
 - b. Owner's Indemnification.....
 - c. Notice of Claim.....
- 16. Insurance Requirements.....
 - a. Developer's Insurance.....
 - b. Deductibles and Self-Insured Retentions.....
 - c. Other Insurance Provisions.....
 - d. Owner's Insurance.....
 - e. Other Insurance Provisions.....
 - f. Verification of Coverage.....
 - g. Subcontractors.....
- 17. Representatives.....
 - a. Developer Representatives.....
 - b. Owner Representative.....

- 18. Accounting, Inspection and Audit
 - a. Accounts
 - b. Inspection and Audit
 - c. Preservation of Records
- 19. Construction Liens
- 20. Priority Agreements
- 21. Damage and Destruction; Condemnation.....
 - a. Damage and Destruction
 - b. Condemnation
- 22. Payment of Taxes/Assessments.....
 - a. Real Property Taxes.....
 - b. Other State and Local Taxes.....
- 23. Default.....
 - a. Developer Default.....
 - b. Owner Remedies upon Developer Event of Default.....
 - c. Owner Default.....
 - d. Developer Remedies upon Owner Event of Default.....
 - e. Remedies Not Exclusive
- 24. Disputes.....
- 25. Miscellaneous.....
 - a. Waiver.....
 - b. Neutral Authorship.....
 - c. Severability
 - d. Relationship of Parties.....
 - e. No Third Party Rights.....
 - f. Assignment; Encumbrance or Pledge.....
 - g. Notices.....
 - h. Entire Agreement.....
 - i. Time is of the Essence.....
 - j. Employees of Developer.....
 - k. Exhibits.....

Signatures

<u>Exhibit</u>	<u>Description</u>	<u>Partial Section Reference</u>
A	Legal Description of Property	Recitals
B	Project Lease Agreement	Recitals; Section 1
C	Site Plan	Section 1
D	Project Budget	Sections 1, 4(c)
E	List of Preliminary Plans and Specifications	Section 1
F	Project Schedule	Sections 1, 6(d)
G	Tenant Improvement Plans Delivery Date Schedule	Sections 2(b), 6(c)
H	Dispute Resolution Mediation	Section 24
I	List of Additional Warranties	Section 7(h)

**CITY OF SALINAS PUBLIC SAFETY CENTER
DEVELOPMENT AGREEMENT**

THIS DEVELOPMENT AGREEMENT (the "Agreement") dated as of the ____ day of _____, 201__, is by and between _____, a California non-profit corporation ("Owner") and _____, ("Developer").

RECITALS

- A. Owner is the lessee under that certain Building Ground Lease dated as of ____, 20__ (the "Building Ground Lease"), with the City of Salinas, a political subdivision of the State of California (the "City"), as lessor, pursuant to which Owner leases that certain real property located in the City of Salinas, Monterey County, California (the "Building Land") more specifically described on Exhibit A hereto.
- B. Owner wishes to construct on the Building Land a Public Safety Center for the City of Salinas consisting of two police facility buildings containing approximately 75,0000 feet built to essential services standards with associated structured or surface parking and firing range, as more fully described in the Preliminary Plans and Outline Specifications, including all HVAC, electrical and other building systems and Tenant Improvements pursuant to the Preliminary Plans and Outline Specifications (the "Buildings"). The design and construction of the Buildings is referred to in this Agreement as the "Project."
- C. Owner, as landlord, and the City, as tenant (in its capacity as tenant under the Lease, ("Tenant") are parties to that certain Project Lease Agreement dated as of _____, 20__ (the "Project Lease") whereby Tenant has agreed to leaseback the Building upon Substantial Completion thereof as defined herein, at the rent and subject to all of the terms, covenants, and conditions set forth in the Project Lease, a copy of which is attached hereto as Exhibit B and by this reference incorporated herein. The Project Lease requires that Owner shall cause Developer to design, develop, construct and complete the Project.
- D. Owner hereby engages Developer to develop, oversee and manage the design, permitting and construction phases of the Project in accordance with the terms and conditions of this Agreement for a Fixed Price and Developer agrees to perform development and construction management services in connection with the construction of the Project in accordance with the terms and conditions of this Agreement. Subject to the terms and conditions hereof, Developer agrees to provide the financial warranty that the Project will be completed for the Fixed Price of \$_____.
- E. Owner understands that Developer will perform no design or construction services. The parties intend for Owner to contract directly and separately with (i) the General Contractor who is to be engaged to construct the Project, (ii) the Architect designing the Project, and (iii) such other Contractors or consultants who may be engaged to perform discrete elements of design or construction work on the Project to the extent not covered by the Construction Contract or Architect's Agreement, as defined herein. If, during the performance of this Agreement, additional construction service contractors are retained, the Owner will contract with them directly or Developer will contract with them on behalf of and acting as the Owner's agent.
- F. Owner intends to pay the Fixed Price with the proceeds of tax-exempt obligations which satisfy the requirements of Revenue Ruling 63-20, Revenue Procedure 82-26 and other regulations,

interpretations and letter rulings issued by the Internal Revenue Service with respect to such financings.

NOW, THEREFORE, in order to fulfill the foregoing objectives, Owner and Developer desire to enter into this Agreement and proceed in accordance with its terms.

1. Definitions. As used herein, the following terms shall have the following meanings:

"ADA" means the Americans with Disabilities Act of 1990, as amended from time to time.

"Architect" means the architect for the Project selected by Owner and Developer with Tenant's approval.

"Architect's Agreement" means the Agreement between Owner and Architect with respect to the Project.

"Bond Closing" refers to the date the Bond proceeds are deposited with the Trustee.

"Bonds" means those tax-exempt obligations to be issued by the Owner which satisfy the requirements of Revenue Ruling 63-20, Revenue Procedure 82-26 and other regulations, interpretations and letter rulings issued by the Internal Revenue Service with respect to such financings, from the proceeds of which Owner intends to pay, among other things, the Fixed Price.

"Building" means the City of Salinas Public Safety Center for the Tenant to be constructed on the Building Land containing approximately 75,000 square feet of rentable area as more fully described in the Preliminary Plans and Outline Specifications, including all HVAC, electrical and other building systems and Tenant Improvements.

"Building Ground Lease" means the long-term ground lease entered into, or to be entered into, by Owner as the tenant and the City as landlord for the Building Land described on the attached Exhibit A.

"Building Land" means the real property located in the City of Salinas, Monterey County, California, more specifically described in Exhibit A hereto.

"Commencement of Construction" means the date Developer executes and delivers to General Contractor the Release for Construction attached to the General Construction Contract.

"Construction Contracts" means (i) the General Construction Contract and (ii) all other contracts for construction services entered into between Owner, or Developer on the behalf of and acting as agent for Owner, and any Contractor, including General Contractor, for construction of Tenant Improvements or any other portion of the Project not covered by the General Construction Contract.

"Construction Documents" means the Construction Drawings and Detailed Specifications approved by the Owner with input from the Tenant for construction of the Project, including technical drawings, schedules, diagrams, plans and specifications setting forth in detail the requirements for construction of the Project and providing information customarily required for the use of the building trades.

"Construction Drawings" means Drawings setting forth in detail the requirements for the construction of the Project. As used herein, "Drawings" include all graphic and pictorial documents depicting the design, location and dimensions of the elements of the Project (including Tenant Improvements) and include plans, elevations, sections, details, schedules and diagrams for the Project, all of which shall be consistent with the Project Requirements. Construction Drawings may, if applicable, consist of separate Drawings for the Building, Parking, and Tenant Improvements.

"Contract Documents" means the Construction Documents, the Construction Contracts and the other documents identified as Contract Documents in the General Construction Contract.

"Contractors" means the General Contractor and any other construction contractors with whom Owner enters into direct contracts upon the written recommendation of Developer or with whom the

Developer on behalf of and acting as the Owner's agent contracts for the Project.

"Costs Not To Be Reimbursed" means, except as specifically provided in Section 11 hereof (relating to Developer's Overhead Allowance and Developer's Fee), (i) salaries or other compensation of Developer's personnel or of Contractor's personnel normally situated at the Developer's principal office, Contractor's principal office or branch offices, or for any officer of Developer or Contractor; (ii) expenses of Developer's or Contractor's principal office; (iii) overhead or general expenses; and (iv) Project Costs in excess of the Fixed Price.

"Costs Resulting From Owner-Caused Delay" means any increase in costs of constructing the Project resulting from Owner-Caused Delay. Where additional costs are incurred as a result of a combination of Owner-Caused Delay and (i) failure of Developer to provide, within the time frames allowed hereunder, draw requests, architect's certifications, progress completion certifications, copies of change orders and supporting documentation, shop drawings, schedules, costs, invoices, job progress reports, or other documents or information which Owner is entitled to receive hereunder or which is reasonably requested by Owner in connection with any such decision or response required hereunder, or (ii) delay caused by the existence of reasonable cause to suspect that construction of the Project or Tenant Improvements or any other services provided by Developer hereunder have not been performed in accordance with Construction Documents and other requirements hereunder, Costs Resulting From Owner-Caused Delay shall be only the portion of such costs fairly attributable to Owner-Caused Delay.

"Detailed Specifications" means all written detailed requirements for materials, equipment, construction systems, standards and workmanship for the construction of the Project.

"Developer" means (*name of selected Developer*) and its successors and permitted assigns hereunder.

"Developer Obligation Date" means the date that is _____ months after Bond Closing. The Developer Obligation Date shall be extended to the extent of (i) Unavoidable Delays; provided, however, that extensions due to Unavoidable Delays shall not exceed ninety (90) days; (ii) Owner-Caused Delays; and (iii) delays incurred as a result of the presence of any Hazardous Substances in, on or emanating from the Building Land as of the Effective Date of the Project Lease (as defined therein) in excess of the time specifically provided in the approved Project Schedule for remediation of any such Hazardous Substances.

"Developer's Fee" means the fee to be paid to Developer subject to the terms and conditions set forth in Sections 11 and 12 of this Agreement.

"Developer's Overhead Allowance" means the monthly allowance to be paid to Developer subject to the terms and conditions set forth in Section 11 of this Agreement.

"Environmental Laws" means all federal, state, and local laws, statutes, rules, regulations, ordinances, and codes relating to the regulation or protection of human health, safety, the environment, and natural resources, including, without limitation, the Comprehensive Environmental Response, Compensation, and Liability Act (42 U.S.C. §§ 9601 *et seq.*), the Hazardous Materials Transportation Act (49 U.S.C. §§ 5101 *et seq.*), the Resource Conservation and Recovery Act (42 U.S.C. §§ 6901 *et seq.*), the Clean Air Act (42 U.S.C. §§ 7401 *et seq.*), the Clean Water Act (33 U.S.C. §§ 1251 *et seq.*), the Solid Waste Disposal Act (42 U.S.C. §§ 6901 *et seq.*), the Toxic Substances Control Act (15 U.S.C. §§ 2601 *et seq.*), the Emergency Planning and Community Right-To-Know Act (42 U.S.C. §§ 11001 *et seq.*), the Occupational Safety and Health Act (29 U.S.C. §§ 651 *et seq.*), and any similar or comparable state or local laws, including, without limitation, the California Hazardous Substance Account Act (California Health & Safety Code §§ 25300 *et seq.*), as such federal, state, and local laws exist as of the Effective Date and as amended in the future.

"Final Acceptance" means the Owner's written approval and concurrence that certain events, more fully defined in Section 12 of this Agreement, have occurred prior to Final Payment being made.

"Final Payment" means payment to Developer, General Contractor and any other Contractors following Final Acceptance of the Project pursuant to Section 13 of this Agreement.

"Financing Costs" means all financing costs approved by bond counsel and the Tenant in connection with the issuance of the Bonds.

"Fixed Price" means \$ _____, the total amount to be paid by Owner for Project Costs, excluding Other Costs, for the completion of the design, development, permitting and construction of the Project, and is the price to be paid by Owner for Project Costs. The Fixed Price includes the amount of the Tenant Improvement Allowance but does not include Other Costs. A detailed description of Project Costs by line item and category is set forth in the Project Budget.

"General Construction Contract" means the agreement between Owner and the General Contractor for construction of the Building, Parking, and Tenant Improvements for the Project.

"General Contractor" means _____, the general contractor for the Project selected by Owner with Tenant's approval.

"Guaranteed Maximum Construction Price" means the maximum cost for construction of the Project as guaranteed by the General Contractor pursuant to the terms of the General Construction Contract.

"Hazardous Substances" means any material, waste, substance, industrial waste, toxic waste, chemical contaminant, petroleum, asbestos, polychlorinated biphenyls, radioactive materials or other substances regulated or classified by Environmental Laws as hazardous, toxic or lethal to persons or property.

"Indenture" means the trust indenture pursuant to which Owner will cause the issuance of the Bonds, a copy of which shall be provided to Developer by Owner at Bond Closing.

"Initial Draw" refers to Developer's first application for payment of Project Costs, which shall not occur before Bond Closing.

"Land" means the Building Land.

"Laws" means any constitution, statute, ordinance, regulation, rule, resolution, judicial decision, administrative order or other requirement of any federal, state, county, municipal or other governmental agency or authority having jurisdiction over the parties or the Premises, including without limitation, any regulation or order of a quasi-official entity or body (e.g., board of fire examiners or public utilities) and all rules, laws and regulations issued thereunder, as the same may be amended from time to time.

"Other Costs" means the costs totaling \$ _____ listed under the heading "Other Costs" on the Project Budget attached hereto as Exhibit D. Other Costs shall be considered Project Costs but shall not be included in the determination of the Fixed Price.

"Overhead Allowance" means the overhead allowance to be paid to Developer in accordance with the provisions of Section 11 (b) of this Agreement.

"Owner" means Salinas Public Safety Facilities Inc., a California non-profit corporation, its successors and permitted assigns.

"Owner-Caused Delay" means any period of delay in the overall progress of design, construction, and completion of the Project, including Tenant Improvements, that is caused by Owner-initiated change orders to the General Construction Contracts or by Owner's failure to approve, disapprove, decide, or otherwise respond to Developer with respect to a particular item for which Owner's response is required hereunder or under the General Construction Contract, or failure to deliver plans, information, specifications, or other information within the time frames required under this Agreement or the General Construction Contracts. However, Owner-Caused Delay shall not include: (i) delay for which a substantially contributing cause is Developer's failure to provide, within the time frames allowed hereunder, draw requests, architect's certifications, progress completion certifications, copies of change orders and supporting documentation, shop drawings, schedules, costs, invoices, job progress reports, or other documents or information which Owner is entitled to receive

hereunder or which is reasonably requested by Owner in connection with any such decision or response, or (ii) delay caused by the existence of reasonable cause to suspect that construction of the Project or Tenant Improvements or any other services provided by Developer hereunder have not been performed in accordance with Construction Documents and other requirements hereunder, in which case Owner-Caused Delay shall not include the amount of additional time reasonably needed by Owner to determine whether such construction or other services conform to all requirements hereunder, so long as Owner proceeds with all reasonable diligence to make such determination. To facilitate timeliness in Owner's communications with Developer over matters relating to design or construction of the Project and to minimize the possibility of Owner-Caused Delay, Developer shall alert Owner to deadlines for approvals, decisions or other responses that Owner must provide hereunder, including, among other methods, attachment of "deadline cover sheets" on any submissions to Owner that require response by a particular deadline or distribution of weekly calendars that show deadlines imposed on Owner. If Developer at any time believes that an instance of Owner-Caused Delay has occurred that has directly caused or will directly cause an increase in Project Costs or extension of the Developer Obligation Date, Developer shall send a written notification to Owner within five (5) days of the occurrence of such alleged Owner-Caused Delay explaining the alleged event that constituted such Owner-Caused Delay, specifying the period of alleged Owner-Caused Delay, describing how the alleged Owner-Caused Delay adversely impacted the Project Schedule and identifying any incremental increase in Project Costs that are identifiable or reasonably foreseeable as a direct result of such Owner-Caused Delay. Any disputes between Developer and Owner over Project Costs attributable to Owner-Caused Delay shall not be a reason to stop or delay construction of the Project and shall be resolved by the parties as expeditiously as possible, either by mutual agreement of the parties or in accordance with the dispute resolution mechanisms described in Section 24 hereof.

"Parking" means the structured surface parking to be located on the Building Land containing approximately 428 parking stalls, as more specifically set forth in the Preliminary Plans.

"Permits" means all land use approvals, permits and approvals required for construction of the Project.

"Permitted Use" means the intended use of the Project by Tenant for public safety communications, office purposes, parking, retail space and any other lawful use consistent with the provisions of Section 7 of the Project Lease.

"Preliminary Plans and Outline Specifications" are the initial renditions for the Building and Parking, schedules of which plans and specifications are attached hereto as Exhibits C and E and incorporated herein by this reference.

"Premises" means the entirety of the Building to be constructed on the Building Land together with leasehold interest in the Building Land pursuant to the Building Ground Lease

"Project" means the total design and construction, including all professional design services, and all labor, materials and equipment used or incorporated in such design and construction of the Building and Parking to be constructed on the Building Land. The Project shall include work which is consistent with and reasonably inferable from the approved Project Requirements as being necessary to produce the intended results.

"Project Application for Payment" means the procedures by which requests for payment for Project Costs and other costs shall be made in accordance with Section 9 of this Agreement.

"Project Budget" means the budget for development of the Project attached to this Agreement as Exhibit D, as revised from time to time in accordance with this Agreement.

"Project Contingency" means the contingency by that name set forth in the Project Budget. The amounts of the various line items of the Project Budget are estimates only of the Project Costs to be incurred. To the extent the actual Project Costs in any line item of the Project Budget exceed the amount shown for such line item, Developer shall first allocate amounts in other line items, in which the actual known Project Costs will be less than the amount of the Project Budget, to the line item in

which the excess Project Cost has been incurred. Following the allocation by Developer as set forth in the preceding sentence with respect to all line items, Developer is entitled to draw upon the Project Contingency for such excess Project Costs.

"Project Costs" means all costs for the completion of the development, design, permitting and construction of the Project, including, without limitation, all permit fees, all costs of the Building, Parking, HVAC, electrical and other building systems, all costs of Tenant Improvements, all costs of fixtures, furnishing and equipment described in the Construction Documents, all costs of architectural services provided by the Architect under the Architect's Agreement, all other professional design and other services provided by Contractors or other professionals engaged by the Developer or General Contractor, all amounts paid to General Contractor under the General Construction Contract including all labor, material, and equipment used or incorporated in such design and construction, all amounts paid to other Contractors and subcontractors, if any, under any other Construction Contract or subcontract entered into by Owner upon the written approval of Developer or by the Developer on behalf of and acting as the Owner's agent in connection with the Project, including all labor, material, equipment used or incorporated in such design and construction, services provided by engineers, environmental consultants, surveyors and other professionals and consultants retained by Developer in connection with the Project, Other Costs, Developer's Overhead Allowance, Developer's Fee, insurance (other than Bond insurance), bonds (other than the Bonds), applicable state and local retail sales, business and occupation and other taxes (including real property taxes and assessments accruing from Commencement of Construction to Substantial Completion of the Project), plus the Project Contingency; excluding only (a) Tenant's Personal Property and any taxes thereon (which shall be paid by Tenant at its sole cost and expense), (b) Financing Costs, (c) costs for art or similar enhancements that are not included in the Project Requirements and not paid from the Tenant's Contingency; (d) costs of acquiring certain light, view or other easements or property interests benefiting the Project that are not included in the Project Requirements and are not paid from the Tenant's Contingency; (e) costs of removing or remediating any Hazardous Substances in, on or emanating from the Building Land in excess of the amount specifically set forth in the Project Budget for environmental remediation; (f) to the extent not reflected in the Preliminary Plans and Outline Specifications, costs of any offsite improvements required as a condition to or in connection with the development or construction of the Project; and (g) Costs Not To Be Reimbursed.

"Project Fund" means the fund of that name established under the Indenture for the purpose, among others, of paying Project Costs.

"Project Lease" means the Project Lease Agreement between Owner and the Tenant for occupancy of the Project in the form attached hereto as Exhibit B.

"Project Requirements" means the Preliminary Plans and Outline Specifications as set forth in Exhibit E and as otherwise specifically agreed to by Owner and Developer.

"Project Schedule" means the schedule for development and construction of the Project as set forth on Exhibit F to this Agreement, as revised from time to time in accordance with this Agreement provided, however, that in no event shall the Project Schedule provide for Substantial Completion of the Project to occur later than the date _____, (____) months after Bond Closing without the concurrence of the Tenant. The initial Project Schedule is set forth in Exhibit F attached hereto and by this reference incorporated herein.

"Punch List" means a list of items required to be completed prior to Final Acceptance that are minor items which do not affect Owner's ability to lease the Premises to Tenant and do not affect Tenant's ability to use the Premises for the Permitted Use.

"Requirements of Law" means all requirements relating to land and building construction (including those specifically applicable to Tenant's contemplated use of the Premises as a public safety communications center and an office building), and planning, zoning, subdivision, environmental, air quality, flood hazard, fire safety, accessibility, and other governmental approvals, permits, licenses

and/or certificates as may be necessary from time to time to comply with all the foregoing and other applicable statutes, rules, orders, regulations, laws, ordinances, and covenants, conditions and restrictions, which now apply to and/or affect the design, construction, existence, intended use, operation and/or occupancy of the Land, the Premises or any part thereof.

"Sale of the Bonds" means execution and delivery by Owner and a responsible bond underwriter of an agreement providing for the purchase and sale of the Bonds on terms consistent with the terms of the Project Lease and with no conditions to the underwriter's obligation to pay for and accept delivery of the Bonds other than those conditions contained in said agreement between Owner and the responsible bond underwriter.

"Site Plan Review Permit" means the development entitlement review process as specifically defined in the City's Zoning Code that prescribes the non-discretionary parameters and conditions by which the Project may be built.

"Substantial Completion" has the meaning set forth in Section 12 of this Agreement.

"Substantially Complete" or "Substantially Completed" means that the Project has been constructed in substantial accordance with the Contract Documents and: (a) all elements required for the functioning of the Project are operational and in good working order and condition including satisfying applicable ADA building requirements, as well as regulations adopted thereunder; (b) the Building is weather tight and waterproof; (c) the fire and life safety systems within the Project are operational and in good working order and condition; (d) the Building elevators operate and function in good working order and condition, but may still require minor touch up installation and cleaning; (e) the mechanical and electrical systems, including but not limited to the HVAC system, have been individually tested and verified that they are in good working order and able to support the Permitted Use of the Project by the Tenant, and have been tested to assure that the Project systems operate on an integrated basis; (f) the finish work has been substantially completed, including, but not limited to public lobby, elevator, HVAC, plumbing, fire and life safety, sprinkler and electrical systems, doors, partitions, cabinetry, carpet and base, including removal of all construction debris; and (g) all roadway improvements, site utilities, sidewalks and landscaping have been substantially completed and construction barricades and equipment have been removed, except in each case minor Punch List items which do not materially affect use and occupancy of the Project for its Permitted Use.

"Tenant" means the City of Salinas and its successors and permitted assigns as tenant under the Project Lease.

"Tenant Improvement Allowance" means, within the Fixed Price, an allowance in the amount set forth in the Project Budget to cover the design and construction costs of the Tenant Improvements. If any portion of this allowance is not used, it shall remain the property of Owner. Prior to commencement of construction of the Tenant Improvements under the General Construction Contract, Owner and General Contractor intend to agree upon a guaranteed maximum price for construction of the Tenant Improvements, which guaranteed maximum price shall contain a construction contingency line item. Any excess of the Tenant Improvement Allowance over the guaranteed maximum price (the "Excess Tenant Improvement Allowance") shall, upon agreement of the guaranteed maximum price, be automatically transferred to the Tenant's Contingency.

"Tenant Improvements" means any improvements to the interior of the Building including but not limited to data wiring, all of which are more specifically described in the Construction Documents. Tenant Improvements do not include Tenant's Personal Property as defined herein.

"Tenant's Contingency" means the contingency in the amount set forth in the Project Budget which may be used to cover any changes in the Project resulting from any material improvements or deviation required by Owner from the design or level of quality reflected in the Preliminary Plans and Outline Specifications as set forth in Section 4(i) below or for Tenant Improvements requested by Tenant which exceed the Tenant Improvement Allowance.

"Tenant's Personal Property" means Tenant's furniture, equipment, and movable personal

property placed in the Premises; provided, however, that fixtures, furnishing and equipment described in the Construction Documents as being part of the Project are not deemed to be part of Tenant's Personal Property. Tenant shall provide Tenant's Personal Property at Tenant's sole cost and expense.

"Title Policies" shall mean the policy of title insurance issued to Owner upon its leasehold of the Land (herein called the "Title Policy") and the lender's policy of title insurance issued to the Trustee upon the recording of the mortgage or deed of trust in favor of the Trustee (the "Lender's Title Policy").

"Trustee" shall mean a national bank or other financial institution with trust powers selected by Owner to serve as the Bond trustee under the Indenture or any duly authorized successor thereto appointed pursuant to the Indenture.

"Unavoidable Delays" means any delay in the performance by Developer or the General Contractor of its obligations with respect to construction of the Project caused by strikes (other than those directly caused by Developer's acts, omissions or failure to negotiate in good faith), acts of God, unavoidable casualties, adverse weather conditions which prevent or delay critical path construction activities as and when scheduled by the Contractors, acts of terrorists, governmental delays (other than delays reasonably foreseeable as of the date of this Agreement with respect to issuance of the Permits necessary for construction of the Project), governmental embargo restrictions, subsurface and environmental conditions not reasonably identified by Developer prior to the date of this Agreement in the exercise of its commercially reasonable due diligence, or other causes beyond the reasonable control of Developer or the General Contractor, which, after the exercise of due diligence to mitigate the effects thereof, delay construction of the Project, other than such delays resulting from (a) Developer's or the General Contractor's failure to comply with the terms and provisions of this Agreement or the General Construction Contract, (b) increased prices, or (c) unavailability of funds, provided the Fixed Price (and all other funds payable by Owner under this Agreement) is timely paid by Owner in accordance with Section 9 of this Agreement. Unavoidable Delays will entitle Developer and the General Contractor to an extension of the Developer Obligation Date, but will in no way entitle Developer to additional compensation. Nothing contained herein shall prevent Developer from allocating the Project Contingency to increased costs of constructing the Project caused by Unavoidable Delays. Any disagreements with regard to Unavoidable Delays that cannot be resolved by Developer and Owner shall be resolved in accordance with Section 24 hereof, but (subject to Owner's continued funding of the Project Costs up to the amount of the Fixed Price) work shall continue pending resolution of such dispute.

"Warranty Period" shall mean that period commencing on the date of Substantial Completion of the Project and expiring two (2) years thereafter.

2. Development of the Project.

a) Fixed Price. Owner hereby retains Developer and Developer shall, in accordance with the terms of this Agreement, develop, oversee and manage the design, permitting and construction phases of the Project in accordance with the terms and conditions of this Agreement. Subject to the terms of this Agreement, and provided the Fixed Price is paid in accordance with Section 9 of this Agreement, Developer warrants (i) the delivery of the Project for the Fixed Price, constructed in good and workmanlike manner and in substantial accordance with the Contract Documents on or before the Developer Obligation Date, free and clear of all liens. Project Costs exceeding the Fixed Price shall be paid by Developer, with Developer depositing any required funds with Trustee pursuant to Section 9(f) below. Upon compliance by Developer with its obligations under this Agreement, Owner shall cause the Trustee to disburse money from the Project Costs Account in the Project Fund (as those terms are defined in the Indenture) to Developer or any other party entitled to receive such disbursement as set forth in Section 9 of this Agreement to pay the Project Costs, until money in an amount equal to the Fixed Price has been disbursed.

b) Tenant Improvement Allowance. The Fixed Price will include the Tenant

Improvement Allowance for the design and construction of Tenant Improvements. Notwithstanding any other provision in this Agreement to the contrary, payment for the construction of Tenant Improvements shall be governed by the terms of this Section 2(b). Developer shall work with Owner to develop the pricing on Owner's desired Tenant Improvements. If the total cost of designing and constructing the Tenant Improvements is less than the Tenant Improvement Allowance, then all excess funds in the Tenant Improvement Allowance shall be retained by Owner upon Final Acceptance. If the total cost of designing and constructing the Tenant Improvements exceeds the Tenant Improvement Allowance, such excess costs shall be paid solely by Owner.

c) Other Costs. Other Costs shall be considered Project Costs but shall not be included in the determination of the Fixed Price. Any portion of Other Costs not used for the Project shall be added to Tenant's Contingency, and any portion of Tenant's Contingency not used for the Project shall be applied as provided in the Indenture. If the cost of the items of work described under the heading "Other Costs" in the Project Budget exceeds the amount set forth in the Project Budget, such excess shall be paid by Owner.

d) Diligent Efforts: Relationship of the Parties. Developer accepts the relationship of trust and confidence established with Owner by this Agreement. In providing the services set forth in this Agreement, Developer shall use its diligent efforts and shall furnish its best skill and judgment and shall cooperate with, coordinate, manage, direct and oversee the General Contractor, Architect, all other Contractors, all other engineers, design consultants, managers and other persons retained in connection with the design, permitting, development and construction of the Project so as to cause Substantial Completion of the Project in an expeditious and economic manner consistent with the best interests of Owner, and otherwise in a good and workmanlike manner and in substantial accordance with the Contract Documents on or before the Developer Obligation Date, free and clear of liens (provided the Fixed Price is paid in accordance with Section 9 of this Agreement). Without limitation, the services to be provided by Developer shall include those described in Section 5 herein. Developer shall not perform any construction services in connection with this Agreement. By the terms of this Agreement, Developer is not obligated to perform services for which Owner has contracted with a third party without Developer's prior written consent, nor obligated to pay for such services for which Owner has contracted with third parties without Developer's prior written consent, and such services shall be paid for directly by Owner and shall not be considered Project Costs unless they are pre-approved by Developer in writing.

e) Mutual Cooperation: Liability of Owner. Developer and Owner shall fully and in good faith cooperate with each other to accomplish each of the activities provided herein; provided, however, that Owner shall have no liability or responsibility whatsoever with respect to the services and obligations to be performed by Developer herein, except to pay the Fixed Price pursuant to the terms and conditions contained herein.

f) Term. The rights and obligations of the Developer and Owner hereunder shall commence on the date of execution of this Agreement and shall continue, subject to early termination pursuant to Section 3(c), until expiration of the Warranty Period, except with respect to those specific obligations of Developer which may survive the Warranty Period.

3. Project Financing.

a) Issuance of Bonds. Owner intends to issue Bonds in a principal amount sufficient to pay the Project Costs (in an amount not to exceed the Fixed Price), Other Costs, Financing Costs and certain other costs payable pursuant to the terms of the Indenture.

b) Disbursal of Proceeds. A portion of the proceeds from the sale of the Bonds shall be deposited into the Project Fund held by the Trustee and shall be used to pay Project Costs and other costs in accordance with the terms of the Indenture and this Agreement.

c) Termination of Agreement. In the event the Sale of the Bonds has not occurred on or before _____, 201__, this Agreement shall terminate and neither Owner nor Developer shall have any further rights, duties or obligations hereunder except as provided below, provided that either Owner or Developer may extend the _____, 201__ date by up to three (3) periods of thirty (30) days each by delivering written notice to the other of its intention to extend prior to the then-applicable termination date (provided such extension shall be effective only if the Project Lease is similarly extended in accordance with its terms).

4. Project Design. Developer shall cause design services to be performed by qualified architects, engineers and other professionals recommended by Developer, approved by Owner and paid as part of the Project Costs.

a) Selection of Development Team for Project. The professional services to be retained to design the project include but are not limited to the following disciplines:

- (i) Architect;
- (ii) General Contractor;
- (iii) Structural Engineers;
- (iv) Land Surveyors;
- (v) Mechanical Design Build Engineers;
- (vi) Geotechnical Engineers;
- (vii) Environmental Consultants;
- (ix) Electrical Design/Build Engineers;
- (x) Civil Engineer;
- (xi) Landscape Architect

In order to complete the Project, Developer shall have the right to select other professionals as necessary or desirable for the design, permitting, and development of the Project and shall have the obligation to recommend other Contractors for Owner's approval. All amounts paid to the entities outlined above and any others hereinafter engaged by Developer in connection with the performance of its duties and responsibilities under this Agreement, or as agent for Owner, shall be part of the Fixed Price.

b) Design Contracts. Owner shall enter into the Architect's Agreement with the Architect.

Consistent with the terms and conditions of the respective General Construction Contract and the Architect's Agreement, there shall be no amendment to those or any other design contract or Construction Contract, without the prior written consent of Owner. All rights of Owner and Developer, respectively, under the Architect's Agreement and the General Construction Contract and any other contract designated by Trustee shall be assigned to Trustee under assignment agreements in form and substance satisfactory to Trustee. Developer shall obtain, at no cost to Owner, the consent of Architect, General Contractor and other design professionals and Contractors as necessary to each such assignment.

c) Project Budget. The Project Budget sets forth a detailed itemization by line item and category of all Project Costs, including Tenant's Contingency, Project Contingency, the Overhead Allowance and Developer's Fee. The Project Budget is attached hereto as Exhibit D.

d) Construction Drawings. Developer shall cause the Architect to prepare the Schematic Drawings, the Design Development Drawings and the Construction Drawings and Detailed Specifications for the Building, Parking, and Tenant Improvements, in each case for Developer's review and Owner's approval. The parties shall cooperate in good faith to achieve a completed design which meets all Requirements of Law and is consistent with all Project

Requirements and the building quality reflected therein. The Construction Drawings and Detailed Specifications for the Building, Parking, and Tenant Improvements shall be consistent with the City's Design Standards as set forth in the General Plan. Construction Drawings will be deemed to be complete when the plan check by the Building Official for the City of Salinas has been completed and the Building Permit has been issued.

e) ADA Compliance. Each design contract shall include a provision requiring that upon Substantial Completion of that portion of the work covered by that design contract, the work and the portion of the Project so constructed shall comply with the applicable Americans with Disabilities Act requirements referenced herein.

f) Owner's Review. Owner may participate in all design meetings with Developer, Architect, and other design professionals as appropriate in the course of the development of all Construction Documents in order to facilitate the approval of such Construction Documents in accordance with the terms of this Agreement. Owner shall promptly review the Project Budget and all Construction Drawings and Detailed Specifications submitted in accordance with this Agreement and shall give Developer written notice within ten (10) business days following its receipt of the Project Budget and/or Construction Drawings and Detailed Specifications of its approval or disapproval thereof, specifying in the case of its disapproval, its reason therefore. Owner shall have the right to disapprove such Construction Drawings and Detailed Specifications which (i) do not meet the Project Requirements, (ii) do not comply with Requirements of Law, (iii) do not comply with previous Construction Drawings and Detailed Specifications in all material respects, (iv) do not result in a building permit being issued by the Building Official; and/or (v) propose changes in work or materials that would result in a material change in appearance or diminution in quality of the Project. If no objections or comments are received within such ten (10) business day period, then the submittals shall be deemed approved.

g) Resubmittals. If objections or comments are submitted in writing within the time frame and in accordance with the requirements set forth in the preceding subsection, Developer shall cause the Architect to make changes in the Construction Drawings and/or Detailed Specifications consistent with reasonable objections or comments made by the Owner and shall resubmit the same to Owner in accordance with the foregoing schedule for further review. The process of resubmittal and review shall continue until the submittals have been approved by all the parties. The final Construction Drawings and Detailed Specifications setting forth in detail the requirements for the construction of the Project which have been approved by Owner are called the Construction Documents. There shall be no material change in the Construction Documents except as set forth in Section 8 below.

h) Permit and Construction Documents. Developer shall cause the Architect and other design professionals to prepare Construction Documents as required for submittal of the building permit and other permit applications in accordance with Section 6 hereof, and as required for construction of the Project by the Contractors.

i) Tenant's Contingency. The Fixed Price includes a Tenant's Contingency which shall be allocated to the Project Costs as provided herein. If Owner requires any material improvement or material deviation in the Construction Drawings or the Detailed Specifications from the design or level of quality reflected in the Preliminary Plans and Outline Specifications, any resulting increase in design or construction Project Costs shall be charged against the Tenant's Contingency after which no further design changes shall be permitted hereunder unless Owner agrees to pay for any resulting increase in Project Costs. To the extent that the Construction Drawings and Detailed Specifications are consistent developments of the Preliminary Plans and Outline Specifications, the Fixed Price shall not be adjusted for any changes in Project Costs required to construct the Project in accordance with such Construction Documents. Additionally, at Owner's option, the Tenant's Contingency may be used for the design and/or construction of Tenant Improvements desired by

Owner in excess of Tenant Improvement Allowance.

5. Construction Management Services. Developer shall provide Owner with all construction administration and construction management services necessary or desirable to cause Substantial Completion of the Project on or before the Developer Obligation Date in a good and workmanlike manner and in substantial accordance with the Contract Documents, including, without limitation, the following:

a) Preconstruction Phase.

(i) Developer shall oversee all design work done by Architect and other design professionals for the design and development of the Project. Developer shall expeditiously review design documents during their development and advise on proposed site use and improvements, selection of materials, building systems and equipment and methods of Project delivery. Developer shall provide recommendations on relative feasibility of construction methods, availability of materials and labor, and time requirements for procurement, installation, construction and factors related to construction costs including, but not limited to, costs of alternative designs or materials, budgets and possible economics.

(ii) Developer shall prepare and periodically update the Project Schedule for Owner's acceptance. Developer shall obtain the Architect's for the portions of the preliminary Project Schedule relating to the performance of their services. Developer shall coordinate and integrate the Architect's services into the Project Schedule and Developer's and Owner's responsibilities with anticipated construction schedules, highlighting critical and long lead time items.

(iii) Developer shall consult with Owner and Architect regarding the Construction Documents and make recommendations whenever design details adversely affect constructability, cost or schedules.

(iv) Developer shall cause the General Contractor to assign responsibilities for temporary Project facilities and equipment, materials and services for common use of the Contractors. Developer shall verify that such assignments of responsibilities are included in the proposed Contract Documents.

(v) Developer shall cause the General Contractor to determine the division of the Project into individual contracts for various categories of work, including the method to be used for selecting Contractors and awarding Construction Contracts. Developer shall cause the General Contractor to review the Construction Documents as required to provide that (1) the work of the Contractors is coordinated; (2) all requirements for the Project have been assigned to the appropriate Construction Contract; (3) the likelihood of jurisdictional disputes has been minimized; and (4) proper coordination has been provided for phased construction.

(vi) Developer shall prepare a Project Schedule providing for the components of the work and shall consult with the General Contractor in connection with the preparation and updating of the Project Schedule, including phasing of construction, times of commencement and completion required of each Contractor, ordering and delivery of products requiring long lead time, and the occupancy requirements of Owner. Developer shall provide the current Project Schedule to the General Contractor for each set of bidding documents.

(vii) Developer shall work with the General Contractor to expedite and coordinate the ordering and delivery of materials requiring long lead times.

(viii) Developer shall select and coordinate the professional services of surveyors, special consultants and testing laboratories required for the Project.

(ix) Developer shall cause the General Contractor to provide an analysis of the types and quantities of labor required for the Project and shall review with the General Contractor the availability of appropriate categories of labor required for critical phases. Developer shall make recommendations for actions designed to minimize adverse effects of labor shortages.

(x) Following Owner's approval of the Construction Documents, the Developer shall update and submit the latest estimate of Project Costs, Project Budget and the Project Schedule for Owner approval.

(xi) Developer shall direct the General Contractor to develop bidders' interest in the Project, establish bidding procedures, issue bidding documents to bidders and conduct pre-bid conferences with prospective bidders. Developer shall cause the General Contractor to submit the list of prospective bidders for Owner's review. Owner shall have the right to reject any bidder if there exists substantial and reasonable cause for such rejection. Developer shall assist the General Contractor with respect to questions from bidders and the issuance of addenda.

(xii) Developer and General Contractor shall receive bids, prepare bid analyses and award contracts or reject bids.

b) Construction Phase.

(i) Developer shall administer all Construction Contracts for the Project in cooperation with the Architect. Construction Contracts shall include all general standards, prevailing wage requirements, conflict of interest, anti-collusion codes, and similar provisions required by the City of Salinas pursuant to the Project Lease or other agreements with Owner.

(ii) Developer shall provide administrative, management and related services to coordinate scheduled activities and responsibility of the Contractors with each other and with those of the Developer, Owner and Architect to manage the Project substantially in accordance with the Project Schedule and Contract Documents.

(iii) Developer shall cause the General Contractor to update the Project Schedule incorporating the activities of the Contractors on the Project, including activity sequences and duration, allocation of labor and materials, processing of shop drawings, product data and samples and delivery of products requiring long lead time and procurement. The Project Schedule shall include Owner's occupancy requirement showing portions of the Project having occupancy priority. Developer shall update and reissue the Project Schedule as required to show current conditions. If an update indicates that the previously approved Project Schedule may not be met, Developer shall cause the General Contractor to take corrective action so as to cause the Project to be Substantially Completed on or before the Developer Obligation Date.

(iv) Developer shall cause the General Contractor to schedule and coordinate the sequence of construction so as to cause Substantial Completion of the Project on or before the Developer Obligation Date. In addition, Developer shall cause the General Contractor to regularly schedule during the course of construction (but not less often than weekly) Project meetings which Owner and Developer shall be entitled to attend.

(v) Developer shall dutifully administer and enforce the Architect's Agreement Contract and Developer shall cause the General Contractor to dutifully administer and enforce all Construction Contracts with subcontractors and, provided that Owner authorizes Developer to do so and assigns to Developer any rights necessary in connection therewith, Developer shall fully enforce, administer and take such actions as are necessary to implement contracts with the Architect and General Contractor. Developer shall notify and consult with Owner regarding any material breaches or

defaults by any party to a Construction Contract relating to the Project. Developer shall, with respect to such breach or default by such contracting party, follow the instructions or directions of Owner so long as such instructions or directions do not, in the reasonable professional judgment of Developer, restrict, delay, impair or otherwise jeopardize the Substantial Completion of the Project by the Developer Obligation Date.

(vi) Developer shall develop cash flow reports and forecasts for the Project (including variances between actual and budgeted costs) and provide Owner with copies of same.

(vii) In consultation with the Architect, Developer shall oversee the course of construction and shall conduct such inspections of the course of construction and testing of work to insure that the work of each Contractor is being performed in substantial accordance with the requirements of the Contract Documents in a good and workmanlike manner, free of defects and deficiencies in work, and free and clear of all liens. Developer shall reject all work which does not conform to the requirements of the Contract Documents and cause corrective action to be taken.

(viii) Developer shall transmit to Architect requests for interpretations of the meaning and intent of Construction Drawings and Detailed Specifications and assist in the resolution of questions that arise.

(ix) Developer shall expedite the processing and approval of shop drawings, product data, samples and other submittals.

(x) Section 8 of this Agreement shall control with regard to changes in the work.

(xi) Developer shall record the progress of the Project. Developer shall cause the General Contractor to submit written monthly progress reports to Owner and Developer, including information on each Contractor and each Contractor's work, as well as the entire Project, showing percentages of completion. Developer shall maintain or cause the General Contractor to maintain a daily log, containing a record of weather, each Contractor's work on the site, number of workers, identification of equipment, work accomplished, problems encountered and such other information as Owner may require.

(xii) Developer shall maintain at the Project site or at Developer's offices in _____, California, for Owner one record copy of all Contract Documents, labor compliance and prevailing wage certifications, all drawings, specifications, addenda, change orders and other modifications, in good order and marked currently to record changes and selections made during construction together with approved shop drawings, product data, samples and similar required submittals. Developer shall maintain records, in duplicate, of principal building layout lines, elevations of the bottom of the footings, floor levels and key site elevations certified by a qualified surveyor or professional engineer. All such records shall be made available to Architect and Owner upon request and, upon completion of the Project, duplicate originals shall be delivered to Owner.

(xiii) Although Developer shall not be responsible for the purchase of materials, systems and/or equipment, Developer shall assure that the General Contractor is responsible for the delivery and storage, protection and security of such materials, systems and equipment that are part of the Project until such items are incorporated into the Project.

(xiv) Developer shall develop and implement procedures for the review and processing of applications by Contractors for progress and final payments.

(xv) Based on the Developer's observations and evaluations of each Contractor's Application for Payment, the Developer shall review and certify the amounts due the respective Contractors. The Developer shall prepare Project Applications for Payment based on the Contractors' Applications for Payment.

(xvi) Each Project Application for Payment and certification of the Contractor(s)' certificates for payment shall constitute a representation to Owner based on the Developer's overall supervision of the course of construction, inspections conducted at the site, and review of the data comprising the Contractors' Application for Payment that, to the best of Developer's knowledge, information and belief, the work has progressed to the point indicated and the quality of the work is in substantial accordance with the Contract Documents (subject to minor deviations from the Contract Documents correctable prior to completion and to specific qualifications expressed by Developer in Developer's Project Application for Payment).

(xvii) Developer shall supervise the final testing and start-up of utilities, operational systems and equipment.

(xviii) When Developer considers each Contractor's work or a designated portion thereof substantially complete, the Developer shall, jointly with the Architect, prepare for the Contractor a list of incomplete or unsatisfactory items (Punch List) and a schedule for their completion. The Developer shall assist Architect in conducting inspections to determine whether the work or designated portion thereof is substantially complete.

(xix) Developer shall cause the General Contractor to coordinate the correction and completion of the work, including all Punch List items, and shall evaluate the completion of the work of the Contractors and make final recommendations to the Architect when the Project or any designated portion thereof has achieved Final Acceptance. Developer shall assist Architect in conducting final inspections of the work.

(xx) Developer shall take such other and further action as may be necessary or desirable to cause the Project to be Substantially Completed on or before the Developer Obligation Date.

6. Permits.

a) Site Plan Review Permit. A Site Plan Review Permit is the entitlement permit required prior to initiating the construction drawings necessary for a Building Permit.

b) Permits. Developer shall obtain all Permits necessary to construct the Project. For those Permits yet to be acquired as of the date of the execution of this Agreement, Owner shall have ten (10) business days to review any Permit application Developer intends to submit. Owner's failure to object to terms or conditions of a Permit application shall not be construed as approval of the same but shall constitute Owner's authorization for Developer to submit the Permit application. For those Permit applications already submitted by Developer prior to the execution of this Agreement, Owner shall receive a copy upon request. Owner shall join in any application for Permits as required, at the expense of Developer. Developer shall pursue issuance of such permits with all due diligence.

c) Costs. All costs associated with issuance of the Permits shall be Project Costs.

d) Schedule and Delays. Owner and Developer anticipate issuance of Permits by the City of Salinas and commencement of construction of the Project within the time set forth in the Project Schedule set forth as Exhibit F hereto. The Project Schedule shall be updated by Developer and Owner from time to time as reasonably required to reflect the current status of the Project. There shall be no increase in the Fixed Price as a result of any delay in issuance of the Permits or commencement or completion of construction of the Project.

7. Construction.

a) Commencement of Construction. Developer shall cause Substantial Completion of the Project on or before the Developer Obligation Date in a good and workmanlike manner, free from defects in work or materials and in substantial accordance with the Contract Documents, free and clear of all liens, provided the Fixed Price is paid in accordance with Section 9 hereof. As soon as reasonably practical following issuance of the Permits, Developer shall cause Commencement of Construction to occur and to diligently and continuously prosecute such work to Final Acceptance. Developer shall coordinate the sequencing of all construction and shall cause all other Contractors to commence construction of that portion of the work covered under their respective Construction Contracts and diligently and continuously prosecute such work to Final Acceptance. Developer warrants to the Owner that materials and equipment incorporated into the Project shall be new unless otherwise specified.

b) Delays. The Developer Obligation Date shall be extended to the extent of (i) Unavoidable Delays, provided however that extensions due to Unavoidable Delays shall not exceed ninety (90) days; (ii) Owner-Caused Delays and (iii) delays incurred as a result of the presence of any Hazardous Substances in, on or emanating from Land or the Building Land as of the Effective Date of the Project Lease (as defined therein) in excess of the time specifically provided in the approved Project Schedule for remediation of any such Hazardous Substances. The existence of Unavoidable Delays of up to 90 days shall excuse General Contractor and Developer for resulting delays and changes in the Project Schedule, provided however that there shall not be any adjustment to the Fixed Price for additional costs resulting therefrom. If Substantial Completion of the Project fails to occur by the Developer Obligation Date, as extended pursuant to the first sentence of this Section 7(b), then Developer shall pay to Trustee on the first day of each month an amount equal to the sum of the Monthly Rent payable under the Project Lease, until the earlier of Substantial Completion or termination of the Project Lease pursuant to Section 9.18 thereof; provided, however, that to the extent Owner receives insurance proceeds under the Builders Risk Insurance Policy described in Section 16(a)(v) below to reimburse Owner for loss of income and rents, such sums shall be credited against Developer's obligation to pay Monthly Rent to the Trustee. The Monthly Rent paid by Developer shall be prorated if a partial month elapses before Substantial Completion of the Project occurs.

c) Guaranteed Maximum Construction Contract. As part of the Fixed Price, the Building, Parking and Tenant Improvements shall be constructed pursuant to the General Construction Contract, containing the Guaranteed Maximum Construction Price, between Owner and the General Contractor. The General Construction Contracts shall contain a provision for payment and performance bonds issued by a surety reasonably acceptable to Owner pursuant to which Owner and Trustee shall be named as obligees pursuant to a rider or riders reasonably acceptable to Owner and Trustee.

d) Construction Contracts. All Construction Contracts shall include recitations or provisions requiring the following:

(i) All Contractors and subcontractors employed on the Project shall pay the prevailing rate of wages as defined in California Labor Code Sections 1700 *et seq.* and available on the Department of Industrial Relations websites (but expressly excluding the Davis-Bacon Act and any rules and regulations promulgated thereunder), and will indemnify Owner, Tenant, Developer and Trustee for claims arising out of failure to pay proper wages.

(ii) Provisions for initiating, maintaining and providing supervision of safety precautions and programs in connection with the construction of the Project.

e) Protection of Persons and Property.

(i) Developer shall be responsible for initiating, maintaining and providing supervision of safety precautions and programs in connection with the construction of the Project.

(ii) Developer shall take reasonable precautions for safety of, and shall provide reasonable protection to prevent damage, injury or loss to: (1) all persons working on the Project construction site and all other persons who may be affected thereby; (2) the Project and materials and equipment to be incorporated therein; and (3) other property at or adjacent to the site.

(iii) Developer shall or shall cause the General Contractor and all other Contractors to give notices and comply with all applicable laws, ordinances, rules, regulations, and orders of public authorities bearing on the safety of persons and property and their protection from damage, injury or loss.

(iv) Developer shall be liable for all damage or loss (other than damage or loss insured under the property insurance) to the Project except to the extent caused by the negligent actions of Owner, its agents or employees or by Tenant.

f) Insurance During Construction. Insurance shall be provided by Developer, Owner, Architect and Contractors in accordance with the provisions of Section 16 of this Agreement.

g) Use of Project Contingency. The amounts set forth in the various line items of the Project Budget are estimates only of Project Costs to be incurred. To the extent the actual Project Costs in any line item of the Project Budget exceed the amount shown for such line item, Developer shall first allocate amounts in other line items, in which the actual known Project Costs shall have been less than the amount in the Budget, to the line item in which the excess Project Cost(s) has occurred. Following the allocation by Developer as set forth in the preceding sentence with respect to all line items, except Project Contingency, Developer shall be fully entitled to draw upon the Project Contingency line item of the Project Budget and use the Project Contingency in its entirety, if necessary to pay the Project Costs.

h) Warranties. Developer shall cause the General Contractor to secure for the benefit of Owner all warranties and guarantees of the work by Contractors, suppliers and manufacturers of components of the Project as specified in the applicable Contract Documents. Upon Final Acceptance, Developer shall cause the General Contractor to assign such warranties to Owner. After Final Acceptance of the Project and during the Warranty Period, Developer shall assist Owner to enforce any warranties or guarantees with respect to the Project upon Owner's request. The General Construction Contract shall provide a warranty of materials and workmanship for a period of two (2) years with respect to each major component of the work following Substantial Completion of the Project. Without increasing the Fixed Price, Developer and Owner have agreed that Developer shall cause the General Contractor to obtain warranties of longer periods from Contractors and material suppliers for the fixtures, services, or subcontracts set forth in Exhibit I, provided, however, that the Developer shall not be required to assist Owner to enforce any warranties or guarantees that extend beyond the Warranty Period.

i) Correction of Work. During the Warranty Period, Developer shall promptly correct or cause to be corrected work properly rejected by Owner or known by Developer to be defective or failing to conform to the Contract Documents, whether observed before or after Substantial Completion and whether or not fabricated, installed or completed, and shall correct or caused to be corrected work found to be defective or non-conforming within the Warranty Period. Such costs (to the extent not borne by insurance) shall be Project Costs. At Final Acceptance, the Trustee shall hold to be applied toward warranty work during the Warranty Period in accordance with the General Construction Contract. Any amounts not so expended shall be treated as savings in accordance with, and subject to the limitations in, Section 12(g)(ii) below; however if all such amounts are expended and there are no funds left in the Project

Costs Account in the Project Fund (including the Project Contingency) to pay for the warranty work, such costs shall be paid by Developer from its own funds. If General Contractor fails to correct defective work as required, or persistently fails to carry out work in accordance with the Construction Documents, Owner, by written order, may order Developer and General Contractor to stop the work, or any portion thereof, until the cause for such order has been eliminated.

j) Developer Default. If Developer defaults or neglects to carry out the work in accordance with the Contract Documents and fails within seven calendar days after receipt of written notice from Owner to commence and continue correction of such default or neglect with diligence and promptness, Owner may give a second written notice to Developer and, if Developer fails within such second seven calendar day period to commence and continue correction of such default or neglect with diligence and promptness, then Owner may, without prejudice to other remedies Owner may have, act to correct such deficiencies. In such case an appropriate change order shall be issued deducting from the Fixed Price the costs of correcting such deficiencies. If the payments then or thereafter due Developer are not sufficient to cover the amount of the deduction, Developer shall pay the difference to the Owner. Such action by the Owner shall be without prejudice to any other rights or remedies to which Owner may be entitled under this Agreement or applicable law.

8. Changes to the Work.

a) No Changes Without Owner Approval. Following approval of the Construction Documents by Owner there shall be no changes in the work except in accordance with this Section 8. Changes in the work covered by the General Construction Contract and approved by Owner shall be processed in accordance with the General Construction Contract.

b) Developer Approved Changes in the Work. It is anticipated that there will be field orders and change orders which shall result in changes to the scope of work. Developer shall use its reasonable efforts to apprise Owner of proposed changes in the work and its recommendations regarding them prior to any action being taken. It is anticipated that it may not always be possible to receive Owner's prior approval to these changes in a timely manner. Therefore, field orders and change orders may be approved by the Developer, without prior Owner approval, but only if the changes authorized by these field orders and change orders shall not have the effect of extending the Developer Obligation Date or materially altering the work; and provided, further that no such field order or change order shall increase the Fixed Price, except as specifically provided in this Agreement. As soon as practical, but no later than with the next Project Application for Payment, Developer shall provide Owner with all field orders and/or change orders approved by Developer. For the purposes of this Section a material alteration would reduce the intended quality of the Project, result in an increase of Owner's operational costs over time, or result in a substitution of any of the systems in the Project (including but not limited to HVAC, plumbing, electrical, elevators, roofing, fire and life safety, infrastructure components). In the case of either a material alteration or a change that would result in failure to Substantially Complete the Project by the Developer Obligation Date, prior written approval by the Owner of the proposed change must be received.

c) Change Proposals Initiated by Owner. In accordance with Section 4(i) Owner may initiate change proposals which shall be processed in accordance with the General Construction Contract and which shall be charged against the Tenant's Contingency.

9. Payment of Project Costs. Trustee will act as disbursing agent and hold and disburse money on deposit in the Project Fund to pay Project Costs and other costs in accordance with the Indenture and this Agreement. The parties intend that there occur monthly disbursements from the Project Costs Account in the Project Fund to the Architect and Contractors with whom Owner has

contracted and to Developer in order that Developer shall be able to pay other Project Costs. So long as there has not occurred an Event of Default by Developer under this Agreement, such disbursements shall continue until the Fixed Price has been disbursed and shall, except as otherwise expressly provided herein, be used solely to pay the Project Costs.

a) Applications for Payment. Developer shall submit to Owner and Tenant on or before the last business day of each month a Project Application for Payment signed by Developer, which shall also include a pay application submitted by the General Contractor consistent with the terms of the General Construction Contracts. The Project Application for Payment shall request payment of a specified dollar amount, which shall constitute a portion of the Fixed Price, reasonably detailed to reflect the amount of the Project Costs expended in each category of the Project Budget. Such Project Application for Payment shall request the appropriate amount of hard or soft costs based on a percentage of completion basis with respect to such work as of the date of such Project Application for Payment, less retainage being withheld by the General Contractor from any of the Contractors. When retainage that has been previously withheld from a pay application submitted by the General Contractor is to be paid by the General Contractor to a Contractor, it shall be added to the next pay application of the General Contractor submitted to the Developer. Project Costs other than hard and soft construction costs that are incurred or paid on a schedule that is not related to percentage of completion (e.g., property taxes payable twice per year, Developer's Contingency paid only as allocated by Developer to specific costs incurred, Owner's Contingency paid only as allocated by Owner to specific costs incurred, Developer's Fee paid as described in Section 11(c), Developer's Overhead paid as described in Section 11(b), reserves for warranty work paid only after Substantial Completion, the holdback for uncompleted Punch List items, payment of unutilized contingency accounts or construction savings to Owner and/or Developer, etc.)

Developer shall also provide a reconciliation between the total of all draw amounts requested (including such draw request) under a Project Application for Payment and the then current Project Budget and include all the information and documentation required to be provided by the General Contractor to the Owner pursuant to the General Construction Contracts, as well as a conditional partial lien release from the General Contractor to become effective upon payment to the General Contractor of the amount of the payment specified in said Contractor's Application for Payment, and Endorsement No. 122 to the Lender's Title Policy and a similar endorsement to the Owner's Title Policy showing no liens or claims of lien; provided, that if a lien has been filed, Developer and/or General Contractor may resolve such lien in accordance with Section 19 below. Developer shall provide copies of all conditional partial lien releases to the title company issuing the Title Policies and shall execute an indemnity agreement with the title company in a form sufficient to enable the title company to issue the foregoing endorsements.

b) Payment Procedures. Architect shall certify General Contractor's application for payment. Owner and Tenant shall have the opportunity to attend all meetings between Developer and Contractors at which applications for payments are to be discussed (e.g. Developer shall be available and shall require the General Contractor to be available for a monthly meeting for review of the current month's application for payment, if requested by Owner). Owner and Tenant shall receive with the Project Application for Payment any documentation submitted to Developer supporting the General Contractor's application for payment. So long as Owner and Tenant shall have received the Project Application for Payment on or before the last business day of a calendar month, Owner shall make any objections regarding such Project Application for Payment in writing prior to the twelfth (12th) day of the succeeding calendar month or the Owner shall be deemed to have waived its right to object to such Project Application for Payment. Owner shall be obligated to pay those portions of the Project Application for Payment as to which there was no objection in accordance with Section 9(d) hereof on or before the twelfth (12th) day of the succeeding calendar month. If Owner fails to receive the Project Application for Payment

on or before the last business day of the month, Owner shall have a period of at least 12 days from its receipt of such Project Application for Payment to review, approve and pay the same. If Owner objects to any portion of a Project Application for Payment, Owner shall provide detailed written comments explaining the nature of the disapproval, whereupon (i) Project Costs which are approved by Owner shall be paid in accordance with Section 9(d), and (ii) Developer and Owner shall meet within two (2) business days to determine mutually acceptable revisions to the Project Application for Payment. Failure of Developer and Owner to determine mutually acceptable revisions to the Project Application for Payment within the two business day period shall entitle either Owner or Developer to commence the dispute resolution process described in Section 24 hereof and then, if necessary, litigation.

c) Review and Inspections. Owner, Tenant and/or Trustee shall have the right, but not the obligation, to have such additional independent consulting architects, engineers or any other appropriate consultants retained and paid by such party (not as a Project Cost), to inspect the construction work as it progresses and to review the Contract Documents. Such inspections shall be coordinated with Developer so as to not interfere with or delay construction of the Project and, if Owner receives any written report from any such consultant that Owner believes would be helpful to Developer in administering and enforcing any of the Contracts or in completing the Project, Owner shall provide Developer with a copy of such written inspection report. If during the course of such construction Owner, Tenant and/or Trustee shall determine that the construction is not proceeding in accordance with the Contract Documents, Owner shall give notice in writing to Developer that includes Owner's best efforts to specify the particular deficiency or omission and Developer shall thereupon take, or cause to be taken, all steps necessary to correct same. The failure to give such notice shall not give rise to any liability for Owner and shall not be considered a waiver of any right of Owner under this Agreement, including, without limitation, the enforcement of the representations and warranties of Developer under this Agreement and the requirements with respect to construction of the Project in accordance with the Contract Documents, but such failure may limit any recovery against Developer if such failure is determined to constitute a breach of a contracting party's duty to take reasonable actions to mitigate its damages caused by another party's breach.

d) Requisition from Project Costs Account. After meeting those requirements specified in Section 9.b for "Payment Procedures", Owner shall execute and deliver the requisition to the Trustee for the amount of the Project Application for Payment, or such undisputed portion thereof under Section 9(b). Owner shall take all reasonable steps to cause Trustee to disburse the amount shown on such requisition to Developer for disbursement to applicable Contractors and others on the 10th day of each calendar month and no later than the 12th day of the month if the Project Application for Payment was received by the last business day of the previous month.

e) Application for Payment for Tenant or Owner Costs. Upon the prior written request of Owner, Developer shall include in any Project Application for Payment a request that the Trustee disburse to Developer, Owner or Tenant, as appropriate, Bond proceeds held in the Tenant's Contingency Account in the Project Fund or Bond proceeds to be applied to the cost of art or similar Building enhancements that are not Project Costs. Developer shall have no right or responsibility to review or determine the appropriateness of the requests for such costs or the amount thereof.

f) Initial Draw. The Initial Draw shall include a mutually agreed amount to reimburse Developer and Tenant for Project Costs actually incurred or paid by those parties (including, without limitation, fees and costs incurred prior to this Agreement for the General Contractor, Architect and other design professionals) on and before the date of Bond Closing. Developer and Owner shall agree on the maximum amount of the Initial Draw and shall notify Tenant of that

agreed maximum amount by no later than three (3) business days prior to the Sale of the Bonds; in addition, Developer and Owner shall agree on the exact amount of the Initial Draw and shall notify Tenant of that agreed Initial Draw amount by no later than seven (7) business days prior to the Bond Closing.

g) Cost Overruns; Sufficiency of Funds to Complete Construction. Owner shall have no obligation to request any disbursement of money on deposit in the Project Costs Account in the Project Fund unless and until the Project is in balance. The Project shall be deemed to be in balance only when the undisbursed portion of Bond proceeds in the Project Costs Account in the Project Fund together with funds deposited by Developer with Trustee and expected earnings on the Project Costs Account in the Project Fund to the date of their anticipated disbursement after provision for all contingencies shall equal or exceed the amount reasonably estimated by Owner to pay for all work done or to be done but not yet paid for by Developer and all other Project Costs required to cause Final Acceptance of the Project. In the event Owner advises Developer that the Project is not in balance, Developer shall deposit into the Project Costs Account in the Project Fund held by the Trustee the amount necessary to bring the Project into balance, and such funds shall be disbursed in their entirety prior to any further disbursement of Bond proceeds from the Project Costs Account in the Project Fund, provided that if the shortfall in the Project Costs Account is due to Owner's failure to deposit funds as required in connection with any Owner- initiated change orders, Owner shall deposit the necessary funds into the Project Costs Account in the Project Fund held by the Trustee.

10. Other Services by Developer. Services may be performed by the Developer at the written request of Owner which are not included as part of the Project. Such services shall be performed pursuant to a separate written agreement between Owner and Developer.

11. Developer's Fee and Overhead Allowance:

a) Developer's Fee. The Fixed Price includes a fee payable to Developer in the amount of _____ Dollars (\$ _____) (the "Developer's Fee").

b) Overhead Allowance. Developer shall be paid an Overhead Allowance in connection with the work in the amount of _____ Dollars (\$ _____), payable in Installments of _____ Dollars (\$ _____) per month from _____ 201__ (the commencement of pre-construction activity for the Project) through occupancy of the Project by Tenant (which amount shall not be changed notwithstanding any change to the Fixed Price). Such amount shall be paid to the Developer as follows:

(i) At Bond Closing, an amount equal to \$ _____ multiplied by the number of months elapsed from _____ 201_ to the date of the Bond Closing;

(ii) With each monthly Project Application for Payment prior to Final Acceptance, \$ _____ (not to exceed in aggregate, including the payment following Bond Closing), the sum of \$ _____; and

(iii) Any unpaid balance shall be paid with the Final Payment.

c) Payment of Developer's Fee.

As part of a Project Application for Payment, Developer shall be entitled to a portion of the Developer's Fee as determined by the following formula: (A) determine the percentage that Developer's Fee is of the sum of Shell and Core Construction Costs and Tenant Improvement costs (up to the Tenant Improvement Allowance) to be incurred through Substantial Completion of the Project (together, the "Hard Costs"), as shown in the Project Budget; (B) identify seventy-five percent (75%) of that percentage (the "Payment Percentage"); and (C) for each payment made on the Project Application for Payment submitted after each of the milestones described below has been achieved (as reasonably determined by Owner and Developer), Developer shall

be entitled to a portion of its fee equal to (i) the sum of the Hard Costs incurred to date, multiplied by the Payment Percentage; less (ii) the Developer's Fee previously paid to Developer hereunder; provided, however, that Developer shall be entitled to such payment only if the Hard Costs incurred as of any of the milestone dates set forth below do not exceed the percentage of the Hard Costs budgeted to be incurred as of such milestone date, as also set forth below. If the Hard Costs incurred as of a date a milestone is achieved exceed the budgeted percentage of Hard Costs, as set forth below, Developer shall not be entitled to draw that portion of its Development Fee until the next milestone is achieved, and then only if the Hard Costs incurred as of such milestone do not exceed the budgeted percentage of Hard Costs to be incurred by such milestone date. Any unpaid portion of the Developer's Fee shall be paid with the Final Payment.

The milestone dates and percentages of Hard Costs budgeted to be incurred by each such milestone date are as follows:

<u>Milestone</u>	<u>Budgeted Percentage of Hard Costs</u>
1. Completion of foundation for the Building	%
2. Completion of structural steel framing of the Building	%
3. Completion of installation of all exterior curtain walls of the Building	%
4. Substantial Completion of the Project	%

12. Completion of the Project.

a) Substantial Completion of the Project. "Substantial Completion" or "Substantial Completion of the Project" means that each of the following events shall have occurred with respect to the Project:

(i) Developer shall have notified Owner in writing that the Project, including the Tenant Improvements, are Substantially Complete in substantial accordance with the Contract Documents, subject only to the completion of normal Punch List items.

(ii) Architect shall have issued its "Certificate of Substantial Completion" (AIA Document G704) stating that the work under the General Construction Contract is sufficiently complete in substantial accordance with the Contract Documents to permit Tenant to occupy or utilize the Project for public safety communications and/or government office purposes;

(iii) The City of Salinas has issued a temporary certificate of occupancy such that the Tenant is permitted to and could, pursuant to such issued certificate of occupancy physically occupy the Project for public safety purposes and/or government office purposes, including parking

(iv) Owner has received evidence from Developer satisfactory to Owner that all real property taxes and assessments on the Project payable by Developer that were due and owing have been paid.

(v) Each Contractor shall have issued its "Certificate of Substantial Completion" together with its "Affidavit of Payment of Debts and Claims," (AIA Forms 706 and 706A) together with partial waivers and releases of lien for work performed prior to the date of its "Certificate of Substantial Completion" in form satisfactory to Owner, from such materialmen, laborers, contractors and subcontractors as Owner, with Tenant's concurrence, may require; and

(vi) Owner, with Tenant's concurrence, shall have accepted the Project as Substantially Complete, subject to completion of the Punch List items agreed upon by Owner, with Tenant's concurrence.

Notwithstanding that Substantial Completion of the Project shall have occurred, Owner shall be entitled to provide Developer with a Punch List, in accordance with the provisions of this Section 12.

b) Notice of Substantial Completion. Developer shall give notice in writing to Owner at least thirty (30) days prior to the date upon which Developer anticipates the Project shall be Substantially Complete. During the fifteen (15) business day period after the delivery of the estimated completion notice, Owner, Developer, Architect, General Contractor and Tenant shall meet on one or more occasions, if necessary, and tour to inspect and review the Project, as applicable, to determine whether it is Substantially Complete. The parties shall prepare the Punch List to be completed prior to Final Acceptance. The completion of the Punch List shall not be required in order for the Project to be Substantially Complete.

c) Completion of Punch List Items. Following Substantial Completion, Developer shall cause all Punch List items to be completed promptly in accordance with the Contract Documents.

d) Final Acceptance. Upon Final Acceptance, Developer shall be entitled to payment of the balance of Developer's Fee as well as all other Project Costs incurred in connection with the work, not to exceed the Fixed Price. Developer shall give notice in writing to Owner at least thirty (30) days prior to the date upon which the Project shall be ready for Final Acceptance. "Final Acceptance" means that each of the following items shall have occurred with respect to the Project:

(i) The City of Salinas, California has issued all Temporary Certificates of Occupancy.

(ii) Each Contractor shall have issued its "Certificate of Substantial Completion" together with its "Affidavit of Payment of Debts and Claims" (AIA Forms 706 and 706A) together with final waivers and releases of lien in form satisfactory to Owner from such material, men, laborers, contractors and subcontractors as Owner may require.

(iii) The parties shall have agreed upon the estimated costs of the Punch List items and 150% of such estimated cost shall be withheld by the Trustee in the Project Costs Account until the Punch List items have been completed to the reasonable satisfaction of Owner. When the Punch List items have been completed, Developer shall notify Owner and, upon Owner's reasonable satisfaction that the Punch List items have been completed, Owner shall deliver its requisition to the Trustee for payment of the funds withheld by the Trustee under this Section 12(d)(iii).

(iv) Developer shall have submitted its final Project Application for Payment together with evidence reasonably satisfactory to Owner that all construction costs have been paid in full, including evidence of full payment for any personal property installed on the Building Land as part of the Project Costs.

(v) The period for filing construction liens has expired or releases or discharges of construction liens in form and substance satisfactory to Owner have been obtained by the Developer from all Contractors in accordance with all Construction Contracts.

(vi) Architect shall have issued its "Certificate of Final Completion" and Owner shall have received the certificate of any other architect or engineer requested by Owner.

(vii) General Contractor shall have issued a certificate that (1) the Project has been finally completed in substantial accordance with the Contract Documents, and (2) no Hazardous Substances as defined in said certificate were incorporated into the structure of the Project.

(viii) Developer shall have delivered to Owner a written report showing the

allocation of Project Costs among the categories of the Project Budget and the remaining specified dollar amount of the Tenant's Contingency, Project Contingency and the undisbursed portion of the Developer's Fee.

(ix) Owner shall have received an endorsement to its Title Policy dated as of _____ and issued on the date of Final Acceptance, which shall insure Owner and Trustee (1) against any liens for labor or materials, whether or not of record, which may have arisen in connection with the construction of the Project, and (2) show no additional exceptions to the Title Policy other than those approved by or arising through Owner.

(x) Developer shall have completed and delivered the matters set forth in Section 14.

e) Approval of Final Application for Payment. Upon delivery of Developer's Final Application for Payment and other materials set forth above, Owner shall, acting reasonably and in good faith, review and approve the Final Application for Payment on or before that period expiring fourteen (14) business days after receipt of the Final Application for Payment, receipt of notice from Developer that the Punch List matters are complete, and Owner's receipt of the materials set forth in Section 14 of this Agreement. In the event no comments are received within said 14 business day period, Owner shall have waived its right to comment on the Final Application for Payment or to disapprove the completion of the Punch List. If Owner disapproves the Final Project Application for Payment or completion of the Punch List, or any portion thereof, Owner shall provide detailed written comments explaining the nature of the disapproval; whereupon, Developer and Owner shall meet within two (2) business days to determine mutually acceptable revisions to the Final Application for Payment and the completion of the Punch List. Failure of Developer and Owner to determine mutually acceptable revisions to the Final Application for Payment and the completion of the Punch List within the five (5) business day period, shall entitle either Owner or Developer to commence the disputes resolution process described in Section 24. Failure to reach agreement on the amount of the Developer's Final Application for Payment which is approved for payment shall in no way release Developer from its duties and obligations under this Agreement.

f) Requisition of Final Payment. Owner shall execute and deliver the requisition for Final Payment to the Trustee within one (1) business day following expiration of said 14-business day period, or if Owner disapproves of the final Project Application for Payment, then within one (1) business day after the date of approval of the mutually acceptable revisions to the final Project Application for Payment or the determination of the disputes resolution process, if applicable. Owner shall take all steps to cause the Trustee to disburse the remaining money in the Project Costs Account, except for any money withheld for completion of the Punch List items under Section 12(d)(iii) and the amount reserved for warranty work as provided for in Section 7(i), up to the Fixed Price in the amount shown on such requisition within one (1) business day of the Trustee's receipt of such requisition. In addition, Owner shall in such requisition direct payment of the unexpended Tenant's Contingency and Project Contingency and of the remaining Developer's Fee in accordance with the provisions of Sections 11(c) and 12(h) hereof.

g) Savings: Disbursement of Tenant's Contingency: Project Contingency.

(i) If all or some portion of the Tenant's Contingency is not used for the Project, then the remaining portion of the Tenant's Contingency shall be applied as provided in the Indenture.

(ii) If all or some portion of the Project Contingency (as such amount may be increased or decreased in accordance with the terms of this Agreement) is not used for Project Costs, then two thirds of the unused Project Contingency shall be applied as provided in the Indenture and one-third of the unused Project Contingency, capped at a maximum of \$, shall be paid to Developer as part of the Final Payment, as an

incentive fee.

h) Certificate of Occupancy. Beyond Developer's obligation to obtain temporary certificates of occupancy for all space other than any retail space as a condition of Final Acceptance, Developer shall for a period of one (1) year from Substantial Completion of the Project use its best efforts and due diligence in assisting Owner to obtain from the City of Salinas a final, unconditional certificate of occupancy of the Project permitting Tenant to occupy and use the Project for its Permitted Use, including parking in accordance with the conditions imposed by the City of Salinas.

13. Developer Representations; Warranties. Upon Substantial Completion of the Project, Developer shall represent and warrant as follows:

a) The Project has been completed in substantial accordance with the Contract Documents (as revised by Project change orders set forth in Section 8) and is, and at all times during the Warranty Period shall be, free from defects in workmanship and materials in connection with the construction thereof.

b) Developer has no knowledge of any structural defects, latent defects or building systems defects within the Project.

c) The Project has been constructed in accordance with all Requirements of Law, all Permits and all insurance laws, regulations and requirements in effect at the time of construction of the Project.

d) The Project is served by water, storm and sanitary sewage facilities, fiber optics, telephone, electricity, fire protection and other required public utilities adequate to serve the Project at the time of Substantial Completion of the Project.

e) The General Contractor, Architect and all Contractors, suppliers and consultants have (subject to Developer's receipt of the payment of the Fixed Price) been paid in full for work related to construction of the Project and there are no liens, encumbrances or other defects affecting title to Land or the Building Land which has been or will be filed against the Building Land and/or the Project with respect thereto, or if any such lien has been filed, Developer and/or General Contractor shall have arranged for a bond to remove such lien in accordance with Section 19 below.

f) Developer is not aware of any physical defect in the Building Land or the Project which would prevent Owner from leasing the Project to Tenant for the Permitted Use.

g) The use and operation of the Project for the Permitted Use is permitted under the City of Salinas municipal code and is permitted pursuant to the conditions of development within the Site Plan Review.

h) To the best of Developer's knowledge and except as disclosed in writing there are no condemnation, environmental, zoning or other land use regulation proceedings currently instituted which could detrimentally affect the use and operation of the Project for its intended purpose. If during the term of this Agreement any such proceedings have been instituted, Developer shall have used its best efforts and due diligence to resolve them prior to Substantial Completion.

i) Developer has provided Owner with prompt notice of any special assessment proceedings affecting the Building Land.

j) The Project does not encroach onto adjoining land or onto any easements and there are no encroachments of improvements from adjoining land onto the Building Land. The location of the Project does not violate any applicable setback requirements. The Building Land is not located in a flood zone.

k) Except as disclosed to Owner in writing, there is no litigation pending, or to the best knowledge of Developer, threatened, with respect to the Project for matters undertaken by

Developer under this Agreement.

l) To the best of Developer's knowledge and except as disclosed in writing, there are no Hazardous Substances located in, on, under or affecting the Building Land or the Project or any Hazardous Substances incorporated into the structure of the Project.

m) Prior to Substantial Completion, Developer has removed or remediated and properly disposed of all known Hazardous Substances first existing on the Land following the Commencement of Construction of the Project and if applicable, received a no further action letter from the appropriate governmental agency with respect to such Hazardous Substances, provided the foregoing shall not make the Developer responsible for the removal or remediation of any Hazardous Substances that the City is obligated to remove or remediate under the Building Ground Lease.

n) To the best of Developer's knowledge, after due and diligent inquiry, all Permits necessary for the construction, use and occupancy of the Project have been obtained and are in full force and effect.

Each of the foregoing warranties with respect to the Project shall expire and be of no further force or effect, unless Owner shall have made a claim based upon an alleged breach of such warranties by Developer on or before the expiration of the Warranty Period; however such expiration shall not otherwise limit Owner's rights and remedies hereunder. In the event Owner alleges a breach of any of the foregoing warranties, Owner shall give Developer written notice of any such allegation together with a detailed explanation of the alleged breach ("Owner's Warranty Claim"). Developer shall, within thirty (30) days of receipt of Owner's Warranty Claim, proceed to commence to cure the circumstances specified in Owner's Warranty Claim, or provide Owner with written notice of Developer's dispute of Owner's Warranty Claim. If Developer commences a cure or correction of the matter alleged in Owner's Warranty Claim, Developer shall proceed reasonably diligently and promptly to complete such cure or correction, and the Warranty Period for the particular matter shall be extended for the period necessary to complete cure or correction.

14. Developer Obligations. On or before Final Acceptance of the Project, Developer shall obtain and submit to Owner, the following:

a) As-Built Plans. A complete set of final as-built plans and specifications prepared by General Contractor for the Project. Tenant Improvements will be provided on CAD.

b) Manuals. All technical and service, instruction and procedure manuals relating to the operation and maintenance of all HVAC systems and other mechanical devices and equipment installed in the Project, except insofar as relating to Tenant's Personal Property.

c) Warranties. An assignment and delivery of all warranties, guarantees, maintenance contracts, and machinery and equipment warranties received by Developer from the General Contractor or any subcontractor thereof, or any supplier, material, men or manufacturer relating to the Project; provided, however, that so long as Developer's warranty set forth in Section 13 herein remains in effect, and so long as Developer is not in default of its obligations under this Agreement, Developer reserves the right, notwithstanding the assignment and delivery of such warranties hereunder to Owner, to fully enforce all such warranties in the place and stead of Owner.

d) Permits and Licenses. The originals (if not posted at the Project) of all Permits, licenses and other approvals necessary for the occupation, use and operation of the Project.

e) As-Built Survey. An as-built Survey of the Building Land showing the location of all improvements constructed thereon.

15. Indemnification.

a) Developer's Indemnification. The Developer shall protect, defend, indemnify, and save harmless the Owner, Trustee, Tenant, and their respective officers, officials, employees, and agents, from any and all claims, demands, suits, penalties, losses, damages, judgments, or costs of any kind whatsoever (hereinafter "claims"), arising out of or in any way resulting from the Developer's officers, employees, agents, and/or subcontractors of all tiers, acts or omissions, performance or failure to perform this Agreement, to the maximum extent permitted by law. Developer's obligations under this Section 15 of this Agreement shall include, but not be limited to:

(i) The duty to promptly accept tender of defense and provide defense to Owner at Developer's own expense.

(ii) The duty to indemnify and defend Owner from any claim, demand, and/or cause of action brought by or on behalf of any of Developer's employees, or agents. The foregoing duty is specifically and expressly intended to constitute a waiver of Developer's immunity under California's industrial insurance act as respects the Owner only, with a full and complete indemnity and defense of claims made by Developer's employees. The parties acknowledge that these provisions were mutually negotiated and agreed upon by them.

(iii) To the maximum extent permitted by law, Developer shall indemnify and defend Owner from and be liable for all damages and injury which shall be caused to owners of property on or in the vicinity of the construction of the Project or which shall occur to any person or persons or property whatsoever arising out of this Agreement, whether or not such injury or damage is caused by negligence of the Developer or caused by the inherent nature of the construction of the Project.

(iv) In the event the Owner incurs any judgment, award, and/or costs arising therefrom, including attorneys' fees, to enforce the provisions of this Section, all such reasonable fees, expenses, and costs shall be recoverable from the Developer. Notwithstanding the provisions contained in this subsection above, Developer's obligation to indemnify Owner shall not extend to any claim, demand or cause of action arising or in connection with the negligence, intentional acts or breach of this Agreement by Owner, Trustee, Tenant or their respective agents or employees.

b) Owner's Indemnification. If prior to Final Acceptance, Owner exercises its rights to enter or allow Tenant to enter upon the Project and occupy any portion of the Project, Owner shall protect, defend, indemnify, and save harmless Developer, Tenant, Trustee, and their respective officers, officials, employees, and agents, from any and all claims, demands, suits, penalties, losses, damages, judgments, or costs of any kind whatsoever (hereinafter "claims"), arising out of or in any way resulting from Owner's negligence to the maximum extent permitted by law.

Notwithstanding the previous paragraph contained in this subsection above, Owner's obligation to indemnify Developer shall not extend to any claim, demand or cause of action arising or in connection with Developer's negligence, intentional acts or breach of this Agreement.

c) Notice of Claim. Any party making a claim for indemnification pursuant to this Section 15 (an "Indemnified Party") must give the party from whom indemnification is sought (an "Indemnifying Party") written notice of such claim (an "Indemnification Claim Notice") promptly after the Indemnified Party receives any written notice of any action, lawsuit, proceeding, investigation or other claim (a "proceeding") against or involving the Indemnified Party by a government entity or other third party, or otherwise discovers the liability, obligation or facts giving rise to such claim for indemnification; provided that the failure to notify or delay in

notifying an Indemnifying Party will not relieve the Indemnifying Party of its obligations pursuant to this Section 15 except to the extent that the Indemnifying Party's ability to defend against such claim is actually prejudiced thereby. Such notice shall contain a description of the claim and the nature and amount of such loss (to the extent that the nature and amount of such loss is known at such time).

16. Insurance Requirements. (May be adjusted)

a) Developer's Insurance: by the date of the execution of this Lease Agreement, Developer shall procure and maintain, at a minimum, for the duration of this Agreement the following insurance against claims for injuries to persons or damages to property which may arise from, or in connection with the performance of work hereunder by the Developer, its agents, representatives, employees and/or subcontractors. The cost of such insurance shall be paid by the Developer or its subcontractor. Coverage shall be at least as broad as:

(i) General Liability: Insurance Services Office form number (CGOO 001) covering Commercial General Liability, with a limit of not less than; \$5,000,000 combined single limit per occurrence, \$5,000,000 aggregate.

(ii) Automobile Liability: Insurance Services Office form number (CA 00 01) covering Business Automobile Coverage, symbol 1 "any auto"; or the combination of symbols 2, 8, and 9, with a limit of not less than; \$1,000,000 combined single limit per occurrence.

(iii) Workers' Compensation: Workers' Compensation coverage, as required by applicable law..

(iv) Employer's Liability or "Stop Gap": The protection provided by the Workers' Compensation Policy, Part 2 (Employer's Liability) or, in states with monopolistic state funds, the protection provided by the "Stop Gap" endorsement to the General Liability Policy in the amount of at least \$1,000,000. During the period of construction, Developer as construction manager shall also provide:

(v) Builders Risk Insurance: Insurance Services Office form number (CP 0002 Ed. 10-90) Builders All Risk Coverage Form covering all work to be done on the Property for the full 100% replacement cost of all such improvements. Coverage shall be provided for (i) the perils of earth movement and flood; (ii) resultant damage from errors in design, plans, specifications, faulty workmanship, materials and construction; (iii) "extra expense"; (iv) all materials to be stored offsite and while in transit to the jobsite; (v) "cold testing" of all building systems; (vi) Owner's and Developer's loss of use of the Property due to delays in Project completion caused by covered peril losses to the Project, including loss of income and rents and soft costs such as interest on the Bonds, real estate taxes and insurance premiums; (vii) the increased cost of construction, debris removal and demolition due to the operation of building laws and code upgrades; and (viii) direct physical damage to the Project and loss of use caused by an off premises power interruption. Coverage shall not be provided for Tenant's Personal Property and art not installed by the General Contractor. The policy shall include a waiver of subrogation provision, shall grant permission for partial occupancy of the facilities without having a detrimental effect on the coverage provided, and shall contain a separate debris removal limit of liability which is separate from, in addition to, and not part of the overall policy limit of liability. Notwithstanding the foregoing in this Section 16(b), Developer shall have the required Builder's Risk Policy in place no later than Commencement of Construction. The Builder's Risk Policy shall include Developer, General Contractor and its subcontractors, other Contractors, and Owner as insureds in an amount equal to their interest with a loss payable clause

in favor of Trustee. Developer shall keep the Builder's Risk Policy in place from Commencement of Construction to the Commencement Date defined in the Building Lease.

b) Deductibles and Self-Insured Retentions. Any deductibles or self-insured retentions must be declared to and approved by Owner. The deductible and/or self-insured retention of the policies shall be the sole responsibility of Developer.

c) Other Insurance Provisions. The insurance policies required by this Agreement are to contain or be endorsed to contain the following provisions where applicable:

(i) Liability Policies:

A. Owner and Tenant, their officers, officials, employees and agents are to be covered as additional insureds as respects: liability arising out of activities performed by or on behalf of Developer in connection with this Agreement.

B. Developer's insurance coverage shall be primary insurance as respects Owner and Tenant, their officers, officials, employees and agents. Any insurance and/or self-insurance maintained by Owner and/or Tenant their officers, officials, employees and/agents shall not contribute with Developer's insurance or benefit Developer in any way.

C. Developer's insurance shall apply separately to each insured against whom a claim is made and/or lawsuit is brought, except with respect to the limits of the insurer's liability.

(ii) All Policies. Coverage shall not be canceled until after forty-five (45) days' (10 days' for non-payment) prior written notice has been given to Owner.

(iii) Acceptability of Insurers.

A. Unless otherwise approved by Owner and Tenant, insurance is to be placed with insurers with a Best's rating of no less than A:VIII, or, if not rated by Best's, with minimum surpluses the equivalent of Best's surplus size VIII.

B. If, at any time, any of the foregoing policies shall fail to meet the above minimum standards, Developer shall, upon notice to that effect from Owner, promptly obtain a new policy, and shall submit the same to Owner, with certificates and endorsements, for approval.

(iv) Verification of Coverage. Developer shall furnish Owner with certificates of insurance and endorsements required by this Agreement. The certificates and endorsements for each policy are to be signed by a person authorized by that insurer. The certificates are to be on standard insurance industry Accord form 25-S with required endorsements attached and are to be received and approved by Owner prior to the commencement of activities associated with this Agreement. Owner reserves the right to require Developer to deliver complete certified copies of all required policies at any time.

(v) Subcontractors. Developer shall include all subcontractors as insureds under its policies, or shall furnish separate certificates of insurance and policy endorsements from each subcontractor. Insurance coverages provided by subcontractors as evidence of compliance with the insurance requirements of this Agreement shall be subject to all of the requirements stated herein.

(vi) For All Coverages.

A. Each insurance policy shall be written on an "occurrence" form, excepting that insurance for professional liability, errors and omissions, when required, may be acceptable on a "claims made" form.

B. If coverage is approved (if approval is required above) and purchased

on a "claims made" basis, Developer warrants continuation of coverage, either through policy renewals or the purchase of an extended discovery period, if such extended coverage is available, for not less than three years from the date of completion of the work which is subject to said insurance.

C. By requiring such minimum insurance, Owner and/or Tenant shall not be deemed to, or construed to, have assessed the risks that may be applicable to Developer associated with this Agreement. Developer shall assess its own risks and, if it deems appropriate and/or prudent, maintain greater limits or broader coverage.

D. Nothing contained within these insurance requirements shall be deemed to limit the scope, application and/or limits of coverage afforded, which coverage will apply to each insured to the full extent provided by the terms and conditions of the policy(ies). Nothing contained within this provision shall affect and/or alter the application of any other provision contained within this Lease Agreement.

d) Owner's Insurance. By the date of the execution of this Agreement between the Owner and the Developer, the Owner shall procure and maintain for the duration of this Agreement, insurance against claims for injuries to persons or damages to property which may arise from, or in connection with the performance of work hereunder by the Owner, its agents, representatives, employees and/or subcontractors. The cost of such insurance shall be paid by the Owner. Coverage shall be at least as broad as:

(i) General Liability: Insurance Services Office form number (CGOO 001 Ed. 11-88) covering Commercial General Liability, with a limit of not less than: \$1,000,000 combined single limit per occurrence, \$2,000,000 aggregate.

(ii) Workers' Compensation: Workers' Compensation coverage, as required by applicable law.

e) Other Insurance Provisions. The insurance policies required by this Agreement are to contain or be endorsed to contain the following provisions where applicable:

(i) Liability Policies: The Owner, the Tenant and their respective officers, officials, employees and agents are to be covered as additional insureds as respects liability arising out of activities performed by or on behalf of the Developer in connection with this Agreement.

A. To the extent of the Developer's negligence, insurance coverage shall be primary insurance as respects the Owner, its officers, officials, employees and agents. Any insurance and/or self-insurance maintained by the Owner, its officers, officials, employees and/agents shall not contribute with the Developer's insurance or benefit the Developer in any way.

B. Developer's insurance shall apply separately to each insured against whom a claim is made and/or lawsuit is brought, except with respect to the limits of the insurer's liability.

(ii) All Policies: Coverage shall not be suspended, voided, canceled, reduced in coverage or in limits except by the reduction of the applicable aggregate limit by claims paid, until after forty-five (45) days prior written notice has been given to the Owner and Trustee.

(iii) Acceptability of Insurers: Unless otherwise approved by the Owner, all insurance is to be placed with insurers with a Best's rating of no less than A:VIII , or, if not rated by Best's, with a rating in one of the two highest categories maintained by Standard & Poor's Rating Group and Moody's Investors Service.

If at any time any of the foregoing policies shall be or become unsatisfactory to the Owner, due to a change in form or substance, or if a company issuing any such policy shall be or become unsatisfactory to the Owner, the Developer shall, upon notice to that effect from the Owner, promptly obtain a new policy, and shall submit the same to the Owner, with certificates and endorsements, for approval.

f) Verification of Coverage. The Developer shall furnish the Owner with certificates of insurance and endorsements required by this Agreement. The certificates and endorsements for each policy are to be signed by a person authorized by that insurer to bind coverage on its behalf. The certificates and endorsements are to be on forms reasonably approved by the Owner and are to be received and approved by the Owner prior to the commencement of activities associated with this Agreement. The Owner reserves the right to require complete certified copies of all required policies at any time.

g) Subcontractors. The Developer shall include all subcontractors as insureds under its policies, or shall furnish separate certificates of insurance and policy endorsements from each subcontractor. Insurance coverages provided by subcontractors as evidence of compliance with the insurance requirements of this Agreement shall be subject to all of the requirements stated herein (provided builders risk coverage must be carried only by the General Contractor).

17. Representatives.

a) Developer Representatives. Developer shall consult with Owner on initial assignments of personnel assigned to the Project. Owner agrees that the persons with overall responsibility for the work for the Project for the Developer shall be _____. The Project Manager shall be _____. Owner shall have the right to approve any changes in the personnel named above, such approval not to be unreasonably withheld.

b) Owner Representative. Owner hereby designates _____ as Owner's Representative, who shall be authorized to act on the Owner's behalf with respect to the Project. Owner shall promptly render decisions to avoid delay in the orderly process of design and construction of the Project. Owner shall communicate with the Contractor and the Architect only through Developer. Owners Representative may be changed by Owner from time to time.

18. Accounting, Inspection and Audit.

a) Accounts. Developer shall keep such full and detailed accounts as may be necessary for proper financial management under this Agreement.

b) Inspection and Audit. Owner may, at its sole discretion, from time to time whether before or after Final Acceptance or termination of this Agreement inspect all books and records of Developer or any Contractor relating to the Project and/or elect to have an audit conducted to verify Project Costs through the date of the latest progress payment. If Owner so elects to conduct such an audit, it shall give notice to Developer, and such audit shall be conducted as soon as is reasonably feasible thereafter, but progress payments to Developer shall not be delayed pending the outcome of the audit. Such audit shall be conducted by an auditor selected by Owner, and Owner shall, except as hereinafter provided, pay the cost of such audit. Developer agrees to cooperate with the auditor and make available for examination at its principal office all of its books, records, correspondence and other documents deemed necessary to conduct the audit by the auditor. If the audit reveals a variation of one percent (1%) or more of the then Project Costs, Developer shall pay the cost of the audit, not to exceed \$10,000.

c) Preservation of Records. Developer shall preserve all records for a period of six (6) years after Final Payment hereunder; provided, however, if at any time prior to the expiration of seven (7) years after Final Payment, Developer proposes to dispose of any Contract Documents related to the Project, Developer shall deliver the same to Owner for disposition by Owner.

19. Construction Liens. Upon Final Acceptance of the Project and upon Owner's request during the progress of the Project, Developer shall submit evidence that all payrolls, material bills and other indebtedness relating to the work have been paid (subject to Owner's timely funding the Fixed Price and all other costs that are the responsibility of Owner). If at any time there shall be appropriate evidence of any lien or claim for which, if established, Owner shall be liable, or which would constitute a lien on the Project, and which is chargeable to and the responsibility of Developer, Contractor or one of its subcontractors, then provided that Owner has timely funded the Fixed Price and all other costs that are the responsibility of Owner under this Agreement, upon written request by Owner, Developer or Contractor shall furnish a bond or other assurance in form and amount satisfactory to remove such lien from the public records. If any potential lien claimant gives notice to Trustee in accordance with the provisions of applicable law that it has filed a mechanics' lien against the Project and such lien is the responsibility of Developer in accordance with the previous provisions of this Section 19, there shall be no further disbursement of Bond proceeds until Developer shall have provided Trustee and Owner with a bond or other security in accordance with applicable law, to the amount claimed under the lien or notice until resolution of such dispute and payment of such lien, agreement with such potential lien claimant that such notice is withdrawn, or a court declaration that such notice is void in accordance with the provisions of applicable law. Developer shall notify Owner, Tenant and Trustee upon Developer's knowledge of the filing of any lien or the service of any notice in connection with the Project.
20. Priority Agreements. Developer shall require the General Contractor to subordinate its lien rights, by agreement in form and substance satisfactory to Owner, to the lien of mortgage(s) securing the Bonds in favor of Trustee and its successors or assigns, and shall use its best efforts to obtain a similar subordination from all subcontractors under this Agreement. Any subcontractor which refuses to so subordinate its lien rights must be specifically approved in writing by Owner.
21. Damage and Destruction: Condemnation.
- a) Damage and Destruction. After the happening of any casualty to the Project, Developer shall give Owner, Tenant and Trustee prompt written notice thereof generally describing the nature and cause of such casualty and the extent of the damage or destruction to the Project. Developer and Owner acknowledge, agree and assign all insurance proceeds which Developer or Owner may be entitled to receive prior to Final Acceptance of the Project with respect to damage or destruction to the Project to Trustee for deposit into the Project Fund held by Trustee under the Indenture, and the insurance carrier is hereby irrevocably instructed in accordance herewith. Such insurance proceeds shall be used to pay Project Costs, including increases in the Project Costs caused by such casualty. If, prior to the Substantial Completion of the Project, damage or destruction occurs to the Project, Developer shall proceed diligently to reconstruct and restore the Project in accordance with the Contract Documents and the provisions of this Agreement. Insurance proceeds deposited in the Project Fund shall be disbursed to Developer in accordance with the provisions of Section 9 herein for payment of progress payments for payment of the costs to repair and restore the Project. All costs of such repair or restoration of the Project exceeding the amount of the insurance proceeds shall be paid by Developer.
- b) Condemnation. In the event of a partial condemnation of the Project to the extent that the Project may still be constructed in accordance with the Contract Documents, or may be constructed in accordance with the Contract Documents as modified by changes acceptable to Owner and Developer, Developer shall proceed diligently to construct the Project in accordance with the Contract Documents, as modified, if applicable. Any such partial condemnation proceeds shall be deposited in the Project Fund and disbursed in accordance with the provisions

of Section 9 above. Condemnation proceeds shall be disbursed for such purposes whether or not such disbursements exceed the Fixed Price. In the event of a condemnation of all of the Project or so much thereof that the Project may no longer be constructed in accordance with the Contract Documents, this Agreement shall terminate, Developer shall be paid for all costs incurred as of the date of such condemnation (including costs that Developer is obligated to pay third parties as of that date, together with a pro-rata portion of the Developer's Overhead and the Developer's Fee), and the parties shall have no further obligations hereunder. In such event, after Developer has been paid in accordance with the foregoing sentence, all condemnation proceeds shall be paid applied by the Trustee pursuant to the Indenture.

22. Payment of Taxes/Assessments.

a) Real Property Taxes. Any and all real property taxes and assessments (including leasehold excise tax) levied against the Building Land and the Project or any portion thereof shall be paid by Owner until the Commencement of Construction. Developer shall pay all such taxes and assessments from the Commencement of Construction until Substantial Completion of the Project with respect to taxes and assessments levied on the remainder of the Project.

b) Other State and Local Taxes. Developer shall pay any and all state and local taxes assessed in connection with the Project (other than real property taxes and assessments as provided in Section 22(a) above), including, but not limited to, state and local retail sales taxes and business and occupation taxes as part of the Fixed Price. Developer shall complete all necessary tax returns relating to such taxes and file the same with the applicable state or local governmental agency and remit, on or before the date such tax payment is due, payment of such state and local taxes to the proper taxing authority.

23. Default.

a) Developer Default. The following events shall constitute an "Event of Default" by Developer:

(i) If Developer shall fail to perform any material obligation under this Agreement.

(ii) If Developer persistently or repeatedly refuses or fails to cause to be supplied to the Project enough properly skilled workers or proper materials to complete the Project, including Tenant Improvements, or if Developer ceases work on the Project for a period of fourteen (14) consecutive days (subject to Unavoidable Delays);

(iii) If Developer misappropriates any funds received by Developer pursuant to the provisions of this Agreement;

(iv) If Developer persistently disregards and fails to comply with laws, ordinances or rules, regulations or orders of a public authority having jurisdiction over the Project.

(v) If, due to the actions of Developer, any Permit required for construction of the Project shall be revoked or canceled;

(vi) If there shall occur any lien or other encumbrance on the Building Land or the Project caused by Developer which is not bonded and removed in accordance with Section 19 above;

(vii) If there shall have occurred defective workmanship or materials within the Project which is not cured within the time period provided in Section 7 of this Agreement;

(viii) If Developer shall have assigned, pledged or encumbered its rights, duties or obligations under this Agreement in violation of Section 25 of this Agreement;

(ix) If any warranty made by Developer as set forth in Section 13 shall be untrue

or breached in any material respect; or

(x) If Developer files a petition for bankruptcy or if it makes a general assignment for the benefit of Developer's creditors, or if a receiver is appointed on account of Developer's insolvency and any such petition or appointment is not dismissed within sixty (60) days.

b) Owner Remedies upon Developer Event of Default. Upon any Event of Default by Developer, Owner shall give Developer written notice of the same, whereupon following receipt of such written notice Developer shall have thirty (30) days within which to commence all necessary action to cure any such Event of Default, (and if such cure is commenced, proceed to diligently complete such cure within a reasonable period of time not to exceed 60 days), except with respect to Events of Default set forth in Section 23(a)(iii) and (viii) for which the cure period shall be ten (10) business days, or Section 23(a)(x) for which no cure period exists beyond the time period stated therein; provided however, that such cure period shall not apply to failure of Developer to achieve Substantial Completion of the Project on or before the Developer Obligation Date for the Project. In the event Developer fails to cure such Event of Default within the time period set forth above, Owner shall be entitled to the following remedies:

(i) To take over and complete the Project. Owner is hereby irrevocably appointed attorney-in-fact (the appointment being coupled with an interest) to incur obligations, enforce contracts or agreements theretofore made by Developer and to do any and all things that are necessary and proper to complete the Project and be entitled to use the undisbursed Project Fund proceeds to pay Project Costs;

(ii) In addition to a claim for damages for such breach or default, and in addition to and without prejudice to any other right or remedy available under this Agreement or at law or in equity, the right to demand specific performance of this Agreement;

(iii) To withhold approval of further disbursement of Bond proceeds;

(iv) Bring an action for damages; or

(v) Terminate this Agreement without liability upon ten (10) days written notice.

c) Owner Default. The following shall constitute an "Event of Default" by Owner:

(i) Owner fails to cause Trustee to make disbursements to Developer of any sum of money owed to Developer pursuant to this Agreement as and when due, including without limitation, all monies due and owing from the Project Costs Account unless Developer shall have committed an Event of Default as set forth in Section 23(a) above;

(ii) Owner shall have assigned, pledged or encumbered its rights, duties or obligations under this Agreement in violation of Section 25; or

(iii) Owner shall have failed to perform any other material obligation under this Agreement.

d) Developer Remedies Upon Owner Event of Default. Upon any Event of Default by Owner, Developer shall give Owner written notice of the same. Upon receipt of such written notice Owner shall have ten (10) business days to cure any such Event of Default. In the event Owner fails to cure such Event of Default within said 10 day period, Developer shall be entitled to stop all work relating to the Project, if Developer so desires and shall further be entitled to pursue its rights and remedies at law and in equity under this Agreement, including without limitation, specific performance of Owners obligations hereunder.

e) Remedies Not Exclusive. No remedy conferred upon either party in this Agreement is intended to be exclusive of any other remedy herein or by law provided or permitted, but each shall be cumulative and shall be in addition to every other remedy given hereunder or now or hereafter existing at law or in equity or by statute.

24. Disputes. Owner and Developer shall follow the independent resolution process set forth in this Section 24 to resolve disputes regarding preparation of the Construction Drawings and Detailed Specifications and changes to Construction Documents in an economic and time efficient manner so that such documents conform to the requirements of this Agreement, the Project Schedule is not adversely impacted, and the Project as constructed will satisfy the Project Requirements. In the event that a dispute arises between Owner and Developer during the design or construction of the Project regarding the adequacy of any Drawings or Specifications or the responsibility for any costs associated with any design development, addition or change (e.g., whether any design development is consistent with and reasonably inferable from the Project Requirements), the parties shall attempt to resolve such dispute as expeditiously as possible and shall cooperate so that the progress of the design and construction of the Project is not delayed. If, however, the parties are unable to resolve the dispute within three (3) business days, either party may, by delivering written notice to the other, refer the matter to a dispute resolution mediator as set forth on the attached Exhibit H.

25. Miscellaneous.

a) Waiver. Any waiver by either of the parties of any breach of any covenant herein contained to be kept and performed by the other party shall not be deemed or considered as a continuing waiver, and shall not operate to par or prevent the damaged party from declaring a forfeiture for any succeeding breach, either of the same condition or covenant or otherwise.

b) Neutral Authorship. In connection with the execution and delivery hereof, each party has been represented by counsel. Each of the provisions of this Agreement has been reviewed and negotiated, and represents the combined work product of both parties hereto. No presumption or other rules of construction which would interpret the provisions of this Agreement in favor of or against the party preparing the same shall be applicable in connection with the construction or interpretation of any of the provisions of this Agreement.

c) Severability. If any portion or portions of this Agreement is declared void or unenforceable, it shall not affect the other provisions of this Agreement.

d) Relationship of Parties. Developer and Owner shall not be construed as joint venturers or general partners, and neither shall have the power to bind or obligate the other party except as set forth in this Agreement. Nothing herein shall be construed as reserving to Owner the right to control Developer's business.

e) No Third Party Rights. The provisions of this Agreement are intended solely for the benefit of, and may only be enforced: (i) by the parties hereto and their respective successors and assigns, including, as to Owner, Trustee and Bond Insurer, and (ii) with respect to rights expressly granted to Tenant in this Agreement, by Tenant. None of the rights or obligations of the parties herein set forth (or implied) is intended to confer any claim, cause of action, remedy, defense, legal justification, indemnity, contribution claim, set-off, or other right whatsoever upon or otherwise inure to the benefit of any Contractor, Architect, subcontractor, worker, supplier, mechanic, architect, insurer, surety, guest, member of the public, or other third parties having dealings with either of the parties hereto or involved, in any manner, in the Project.

f) Assignment: Encumbrance or Pledge. Neither this Agreement nor any rights or duties hereunder nor any benefits derived herefrom may be assigned, delegated, pledged or encumbered to any other person or entity by either party hereto without the express written consent of the other, which consent may be withheld by either party in the exercise of its absolute discretion, except that Owner may assign its rights under this Agreement to the Trustee pursuant to the Indenture as security in connection with the financing described in Section 3 above.

g) Notices. Any notices or other communications required or permitted by this Agreement or by law to be served on, given to, or delivered to either party hereto by the other

party, shall be in writing and shall be deemed duly served, given, or delivered when personally delivered to the party to whom it is addressed or in lieu of such personal service, three (3) days after it is deposited in the United States mail, first-class postage prepaid, certified or registered, return receipt requested, addressed as follows, or sent via facsimile transmission with received invoice followed by a "hard copy" mailed, regular mail, within one (1) business day to the fax number listed as follows:

Owner: _____

Developer: _____

Either party may change its address for the purposes of this section by giving written notice of such change to the other party in the manner provided in this Section. A copy of all notices, plans and specifications, change orders, invoices, documents or other agreements required to be delivered by one party to the other pursuant to this Agreement shall be simultaneously sent to Tenant at its address set forth below and Tenant shall have the right, but not the obligation, to attend all meetings and participate in all decisions to protect its leasehold interest under the Lease.

Tenant: City of Salinas
 200 Lincoln Avenue
 Salinas, CA 93901

h) Entire Agreement. This Agreement (and the exhibits referred to herein) constitute the entire agreement between the parties with respect to the subject matter hereof and may be amended only in writing signed by both parties.

i) Time is of the Essence. Time is of the essence of this Agreement.

j) Employees of Developer. Developer is acting under this Agreement as an independent contractor and nothing herein contained, or any acts of Developer or Owner, nor any other circumstances, shall be construed to establish Developer as an agent of Owner. Developer shall be responsible for each of Developer's employees or other persons performing services to be performed by Developer hereunder and for determining the manner and time of performance of all acts to be performed by Developer hereunder. Developer shall maintain all required industrial and worker's compensation insurance for all employees of Developer and shall cause all Contractors, Architect and all design professionals and other persons, firms and corporations employed to perform services in connection with the Project to provide worker's compensation and similar insurance with respect to their respective employees.

k) Exhibits. The Exhibits to this Agreement are:

<u>Exhibit</u>	<u>Description</u>	<u>Partial Section Reference</u>
A	Legal Description of Building Land	Recitals
B	Project Lease Agreement	Recitals; Section 1

C	Site Plan	Section 1
D	Project Budget	Sections 1, 4{c}
E	List of Preliminary Plans and Specifications	Section 1
F	Project Schedule	Sections 1, 6{d}
G	Tenant Improvement Plans Delivery Date Schedule	Sections 2(b), 6{c}
H	Dispute Resolution Mediation	Section 24
I	List of Additional Warranties	Section 7(h)

DATED at Salinas, California the day and year first above written.

OWNER: _____,

a California nonprofit corporation

By: _____

Its _____

DEVELOPER: _____,

By: _____

Its: _____

EXHIBIT A

LEGAL DESCRIPTION OF BUILDING LAND

EXHIBIT B

PROJECT LEASE AGREEMENT

EXHIBIT C
SITE PLAN

EXHIBIT D
PROJECT BUDGET

EXHIBIT E

SCHEDULE OF PRELIMINARY PLANS AND OUTLINE SPECIFICATIONS

EXHIBIT F

PROJECT SCHEDULE

EXHIBIT G

TENANT IMPROVEMENT PLANS DELIVERY DATES

EXHIBIT H

DISPUTE RESOLUTION PROCEDURE

Owner and Developer shall act in good faith and deal fairly in performing their respective duties under this Agreement in order to accomplish their mutual objectives and avoid disputes. If a dispute arises with respect to design or construction of the Project, the parties agree to utilize the dispute resolution process contained herein, which will be non-binding but a condition precedent to having said dispute decided in court by a judge or jury.

1. Mediation. Pursuant to Section 24 of this Agreement, in the event a dispute arises between Developer and Owner with respect to design and/or construction of the Project the parties shall proceed in good faith to resolve such dispute as expeditiously as possible and shall cooperate so that the progress of the design and construction of the Project is not delayed. If, however, the parties are unable to resolve the dispute within three (3) business days, either party may refer the dispute to the Mediator named below.

1.1 *Mediator*. For any dispute which cannot be resolved by the parties, the mediator hereunder ("Mediator") shall be _____, or in the event he/she is unable or unwilling to act as such independent mediator, a mediator whom Owner and Developer have mutually designated to resolve such dispute. The Mediator is to act impartially and independently in the consideration of facts and conditions surrounding any dispute presented by Developer and Owner; however, the Mediator's recommendations concerning any such dispute are advisory only. The Mediator's recommendations shall be based on the pertinent provisions of this Agreement, and the facts and circumstances involved in the dispute. The Mediator's recommendations shall be furnished in writing to the parties.

1.2 *Developer Responsibility*. Developer shall furnish the Mediator one copy of all documents it might have, other than those furnished by the Owner, which are pertinent to the performance of the Mediator's duties hereunder.

1.3 *Owner Responsibility*. Owner shall furnish the Mediator one copy of all Contract Documents, including but not limited to the Building Design Guidelines, applicable contracts, interpretative reports, progress schedule and updates, monthly progress reports, and other documents pertinent to the performance of this Agreement and necessary to the performance of the Mediator's duties hereunder.

1.4 *Term*. Following execution of this Agreement, the Mediator shall have authority to act hereunder upon written request from either Owner or Developer and such authority shall terminate upon Final Acceptance, after Final Payment has been made.

1.5 *Payment*. The fees charged by the Mediator shall be shared equally by the parties. The Mediator's compensation shall include compensation for all materials, supplies, travel, office assistance and support and incidentals necessary to provide the services described herein. Payment for services rendered by the Mediator will be at the Mediator's standard hourly rate as approved by Owner and Developer prior to commencement of the dispute resolution proceeding.

1.6 *Legal Relationship*. The Mediator, in the performance of the duties described herein, is acting in the capacity of an independent agent and not as an employee of either Developer or Owner. The Mediator is absolved of any personal or professional liability arising from the recommendations made hereunder, unless due to gross negligence or willful malfeasance.

EXHIBIT I

LIST OF ADDITIONAL WARRANTIES